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CHAPTER 1  
INTRODUCTION 

 
INTRODUCTION 

In 2016, the City of Orem (the City) prepared master plans for their water, sewer, and storm drain 
systems. Each plan included identification of a detailed capital facility plan (projects needed to 
maintain quality service to residents) along with a financial implementation plan (needed rates and 
impact fees to complete the identified projects). The Sewer Master Plan was ultimately finalized 
and adopted in February of 2016. Since the completion of the previous master plan study, a number 
of changes have occurred that may affect the City’s master plan and warrant additional 
consideration. Changes that need to be evaluated and addressed include: 

• Land Use Changes – Since the preparation of the last master plan, several areas included as 
part of the City’s service area have had land use planning changes that may affect future 
growth projections.  This includes: 

o Southwest Annexation Area – The “Southwest Annexation Area” (the area roughly 
between 1400 South to 2000 South west of I-15) was officially annexed into the City 
in 2015.  Land use plans have evolved in the area since its annexation with the most 
recent land use plan adopted in August of 2020.  The land use plan better refined 
what areas will develop as residential or nonresidential and included changes in 
development around the announced City Temple site.   

o Mountainland Association of Governments Updated Projections – The 
Mountainland Association of Governments released revised growth projections for 
areas in the City in coordination with the Governor’s Office of Management and 
Budget.  In most cases, these projections are not significantly different than what 
was projected in the last master plan. However, there are a few areas of additional 
growth that have been identified and incorporated as part of the City’s projections 
of residential and nonresidential populations. 

o Other City Planning Changes – In addition to the growth identified by the 
Mountainland Association of Governments projections, the City’s planning 
department has also provided input on potential changes to the City’s general plan 
and zoning where future growth may occur.  This includes significant 
redevelopment potential along State Street, University Parkway, and a few other 
areas of the City. The changes have been incorporated as part of this master plan 
update.   

• Financial Conditions – The financial implementation plan ultimately adopted by the City 
Council included a 7-year rate increase plan and used pay-as-you-go financing to minimize 
interest costs to the City. While this was a prudent decision at the time, a few changes in 
financial conditions have resulted in a desire to reconsider this approach. First, construction 
inflation over the last five years has been notably higher than historic averages. Second, 
bond interest rates have dropped to historically low levels. The combination of these two 
factors means that it may be more cost effective for the City to bond for some needed 
projects now rather than continue with the pay-as-you-go approach.  

This sewer master plan report identifies recommended improvements that resolve existing and 
projected future deficiencies in the sewer collection system, as well as treatment known 
improvements at the Orem Water Reclamation Facility (OWRF) identified by the staff.  The results 
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of this study will be incorporated into a financial implementation plan to establish impact fees and 
sewer user rates for the City. 
 
SCOPE OF SERVICES 

The general scope of this project involved a thorough analysis of the City’s sewer collection system 
and its abilities to meet the present and future sewer needs of its residents. As part of the Sewer 
Master Plan, BC&A completed the following tasks. 
 

Task 1: Collected information as needed to develop the sewer master plan based on the 
City’s general plan and existing facilities. 

 
Task 2: Updated population projections and estimated growth in sewer flow to evaluate 

future growth needs.   
 
Task 3: Updated a hydraulic computer model of the City sewer collection system to evaluate 

existing and projected future system deficiencies.  This included calibrating the 
model using data from the City’s existing GIS database and water meter data from 
the City. 

 
Task 4: Identified existing operating deficiencies.   
 
Task 5: Identified projected future operating deficiencies. 
 
Task 6: Evaluated alternative improvements for resolving deficiencies identified in Tasks 4 

and 5.  This included evaluating alternatives looking at diversion locations and reuse 
opportunities. 

 
Task 7: Developed a comprehensive capital facilities plan incorporating all required 

improvements identified for the sewer collection system. A master plan for the 
OWRF is scheduled to be completed in late 2021 for the City. 

 
Task 8: Documented results of the previous tasks in a report with additional memoranda as 

needed. As part of this task, BC&A also made presentations to the City’s public 
advisory committee and City Council in meetings throughout the project. 

 
In addition to the tasks completed as part of the master plan, BC&A also provided support for a 
sewer rate analysis produced by another City consultant (Lewis Young Robertson & Burningham) 
as part of a separate report. 
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CHAPTER 2  
EXISTING SYSTEM FEATURES 

 
INTRODUCTION 

As part of this Master Plan, BC&A has assembled an inventory of existing infrastructure within the 
sewer collection system. The purpose of this chapter is to present a summary of the inventory of 
Orem City’s (the City) existing sewer collection system that can be used as a reference for future 
studies.    
 
SERVICE AREA 

The City sewer system service area as shown in Figure 2-1 is approximately 20 square miles and is 
bordered by the following: Mount Timpanogos to the east, Utah Lake and Vineyard to the west, 
Lindon City to the north, and Provo City to the south and east. The service area generally follows the 
corporate boundaries of the City; however, there are some areas that deviate from this general 
conclusion as a result of topography limitations and historic development patterns. This includes 
areas of Lindon City (to the north) and the Vineyard City (to the west) that are served by the City 
collection system. There are also small areas at the south end of the City that flow to the Provo City 
collection system. There are even a few small areas of the City’s collection system that flow through 
parts of Lindon’s collection system on their way to the OWRF. The areas where each of these 
situations apply are identified on Figure 2-1. 
 
Wastewater from the City’s sewer collection system service area is treated at the City Water 
Reclamation Facility. Additionally, the reclamation facility treats all of Lindon City’s existing sewer, 
most of which is metered at the Lindon Meter Station indicated in Figure 2-1. In 2020, the total 
population served by the reclamation facility included approximately 98,625 permanent residents in 
the City with an additional 11,986 permanent residents from Lindon City and 223 permanent 
residents from Vineyard. In addition to permanent residents, the City also serves the Utah Valley 
University student and faculty population along with many other commercial, industrial, and 
institutional entities. The east side of the City is largely residential and is mostly built out. The west 
side of the City includes significant commercial/industrial entities, recently constructed multi-
housing developments, and large areas of land currently under development or planned for 
development. 
 
TOPOGRAPHY 

The topography of the City generally slopes from northeast to southwest with the OWRF located at 
the southwest edge of the City (next to Utah Lake). Most of the City sewer collection system flows by 
gravity to the OWRF, but a few areas do require lift stations (7 total). All of the sewer flow from 
Lindon must be pumped through the City’s largest lift station on Geneva Road.  
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SEWER COLLECTION SYSTEM 
 
Major attributes of the various components of the sewer collection system are summarized in the 
following sections. 
 
Sewer Collection Pipes 

There are about 1.6 million feet (300 miles) of sewer pipe and over 7,000 manholes in the City Sewer 
System that are cataloged in the GIS database. Table 2-1 contains a summary of the sewer pipes for 
the City sewer collection system. As can be seen in the table, 80 percent of the pipe in the system is 8 
inches in diameter. This represents the vast network of small collection mains in neighborhoods 
throughout the City.      
 

Table 2-1 
Sewer Collection System Sizes and Lengths 

Diameter Length 
(ft) 

Length 
(mi) Percentage 

4* 3,974 0.75 0.25% 
6 68,776 13.03 4.29% 
8 1,262,771 239.16 78.82% 

10 64,801 12.27 4.04% 
12 53,027 10.04 3.31% 
15 72,541 13.74 4.53% 
18 21,089 3.99 1.32% 
21 25,029 4.74 1.56% 
24 11,931 2.26 0.74% 
27 834 0.16 0.05% 
30 9,495 1.80 0.59% 
33 2,209 0.42 0.14% 
36 4,087 0.77 0.26% 
42 1,575 0.30 0.10% 

Total 1,602,139 303 100.00% 
*Service laterals are not included in the sewer collection system      
lengths. 

 
Table 2-2 provides a summary of the pipe materials used in the City’s sewer collection system. As 
indicated in the table, concrete pipe is the most common pipe material in the system. Roughly 10.14 
percent of the system’s pipe material is unknown. Given the age of the areas where pipe material is 
unknown, it is suspected that most of this pipe is also concrete. In the end, as much as two thirds of 
the sewer collection system may be concrete pipe.  
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Table 2-2 
Sewer Collection System Materials 

Pipe 
Material Percentage 

Concrete 57.07% 
Unknown 10.14% 
PVC 28.82% 
Other* 3.97% 

*Clay, ADS, cast iron, resin liners  
 

The high percentage of concrete pipe in the City sewer collection system may create some challenges 
in the future.  While concrete is generally a durable, long lasting material, it is extremely susceptible 
to corrosion associated with hydrogen sulfide gas (H2S). As part of the City’s long term maintenance 
plans, it will likely need to perform extensive rehabilitation to protect its existing concrete pipes from 
H2S related corrosion. This is discussed in greater detail in subsequent chapters of this report.  
 
Because of its resistance to H2S related corrosion, PVC is now the preferred material of construction 
for most new sewer mains. As the City continues to rehabilitate and replace older existing lines, it is 
anticipated that the percentage of PVC will gradually increase. 

 
Diversions 

The City has a single diversion near UVU and I-15 that uses an overflow weir to send excess flow 
through a parallel pipe underneath I-15 and the UTA and Union Pacific railroad tracks. Both the 
overflow and main line are currently in use, but the overflow may also be used to prevent surcharging 
in wet weather flow conditions. In addition to this diversion, there are a number of manholes in the 
City that have potential overflow pipes that are primarily used for flushing lines and maintenance. 
These overflow diversions are discussed more in Chapter 4. 
 
Sewer Lift Stations 

There are 7 sewer lift stations in the City sewer collection system that are owned and operated by 
the City. The City’s lift stations range in capacity from 300 to 1,200 GPM. Where possible, pump 
curves and as-built drawings were collected for each lift station and are included in Appendix A. A 
summary of the lift station data is listed in Table 2-3.  
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Table 2-3 
Summary of Sewer Lift Stations 

Name of Station Address 
Capacity 

(gpm) 
Volume 

(cf) 
Power 
(HP) 

No. 
Pumps 

Carterville Lift Station 1720 S 1030 E 350 230.2 20 2 
Geneva Lift Station - to 
Geneva Road* 1002 N Geneva Rd 

800 
1,851 

10 2 

Geneva Lift Station - to 1200 
West* 1,187 75 2 

Springwater Lift Station  2100 W 1000 S 850 300 20 2 

Future Southwest Lift Station  1920 W 1100 S 575** 
(1,150) 425 10 2 of 4 

Eastlake Lift Station 1991 W 180 S 300 175 9.7 2 
Canyon River Lift Station 155 N 1550 E 300 280 19.6 2 
Sandhill Lift Station 2082 S Sandhill Rd 300 211 5.5 2 
Lakeview Fields Lift Station* 1200 W 1785 S 356 1,053 20 2 
*The Geneva and Lakeview Lift Stations are equipped with variable frequency drives which are used as a soft start.  
**The Future Southwest Lift Station will come online in 2021 with 2 pumps with a capacity of 575 gpm, but 2 additional 
pumps will be added in the future to double the capacity of the Lift Station.  
 
Note that the Geneva Lift station can discharge to two different gravity mains (1200 West and Geneva 
Road) that flow to the City’s reclamation facility. One small pump runs for 15 hours or more per day 
while a larger one runs up to 2 hours per day during normal dry weather flow. The City normally 
discharges to Geneva Road. However, peak flows from Lindon can result in flows that exceed 
downstream capacity on Geneva Road. For these conditions, the City may pump to 1200 West using 
a separate force main. 
 
OREM CITY WATER RECLAMATION FACILITY 

The OWRF is located at 1797 West 1000 South and was first constructed in 1958. The OWRF includes 
a pretreatment headworks with screens that removes grit from the raw influent flow prior to flowing 
to primary clarifiers for primary treatment. The primary effluent is combined with return activated 
sludge and pumped to the secondary treatment process. The secondary treatment process includes 
biological nutrient removal (BNR) oxidation ditches and secondary clarifiers. After leaving the 
secondary clarifiers, the flow enters an ultraviolet (UV) disinfection system prior to leaving the 
facility and entering Powell Slough and finally Utah Lake. The facility also has a solids treatment 
system consisting of dissolved air flotation sludge thickening, 2 stage anaerobic digesters, return and 
water activated sludge systems and sludge belt presses. The OWRF has a peak month, average day 
capacity of 13.5 mgd, with a peak hydraulic capacity of 21.6 mgd. Funding for necessary OWRF 
improvements is included in the City’s Capital Improvement Plan under the line item “system 
replacement” (see Chapter 7). 
 
These capacities are based upon cursory review of data provided by City personnel. The City is 
currently in the process of conducting a facility study for the entire treatment process. The facility 
study will provide a comprehensive look at the entire treatment process and will identify cost 
effective alternatives for meeting the future needs of the City. 
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CHAPTER 3 
FUTURE GROWTH AND FLOW PROJECTIONS 

 
INTRODUCTION 

Before attempting to hydraulically model and evaluate the City’s sewer collection facilities, one must 
first have an accurate understanding of sewer flows. This includes an estimate of both the quantity 
and distribution of existing and future flows. The purpose of this chapter is to summarize the results, 
assumptions, and process of calculating both existing and future sewer flows. 
 
There are three major components of sewer flow: domestic sewer, infiltration, and inflow. Each of 
these is discussed in detail in this chapter. 
 
DOMESTIC SEWER 

Domestic sewer includes all sewer produced by system customers, including residential, commercial, 
and industrial customers. There are several methods that can be used to estimate domestic sewer 
flow. This study develops domestic sewer flow projections based on both full time residential 
population and nonresidential population (aka employment population). The methodology of this 
study can be summarized as follows: 

1. Define the service area. 

2. Divide the service area into a number of smaller sub-areas using geographical 
information system (GIS) mapping. Traffic analysis zones developed by MAG were the 
primary unit for subdividing the City. 

3. Project residential population for each sub-area based on existing and projected patterns 
of development. 

4. Project employment and other nonresidential populations for each sub-area based on 
existing and projected patterns of development. 

5. Adjust projections as required to accommodate areas of special growth consideration 
including Utah Valley University, University Place Redevelopment, the Southwest 
Annexation Area, and other areas identified by City planning personnel.   

6. Estimate the domestic sewer contribution of each factor (residential and nonresidential) 
based on a statistical analysis of existing levels of development and historic water use in 
each sub-area. 

7. Convert projections of residential and nonresidential development to sewer flow rates 
based on their historic contributions. 

 
Each step of this process is summarized in the sections following. 
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STUDY AREA 

The study area for this analysis is generally the same as the City’s municipal boundary as shown in 
Figure 3-1 with additional flow inputs from Lindon City (which are conveyed to the City’s treatment 
facility via Geneva Road) and Vineyard City. It is expected that the sewer collection system will 
continue to expand to provide service to new development within the City, but that services will not 
extend much beyond the City’s current corporate boundaries and the small collection areas in Lindon 
and Vineyard currently served by the City’s sewer collection system. The City’s sewer collection 
system will eventually serve all areas in Vineyard south of 400 South.  
 
TRAFFIC ANALYSIS ZONES 

Division of the service area into smaller sub-areas is important for two reasons. First, it increases the 
accuracy of the population and flow projections by examining land use and development patterns at 
a smaller scale. Second, it yields projections that are distributed spatially across the service area, an 
important requirement for future modeling efforts.  
 
For this study, sub-areas were defined based on Traffic Analysis Zones (TAZ). A TAZ is the smallest 
geographic unit used for residential and nonresidential population projections developed by the 
Mountainland Association of Governments (MAG). Nonresidential population data includes 
employees, retail, industrial, and other non-residents. TAZ boundaries are established on an 
arbitrary basis by MAG for travel demand modeling.  
 
OREM CITY RESIDENTIAL AND NONRESIDENTIAL POPULATIONS 

Residential and nonresidential projections were developed for two periods: Present to 2050, and 
2050 to 2065. The methodology varies slightly for each period. The sections that follow describe in 
greater detail how the projections for each of these periods were developed. 
 
Orem City Projections from Present to 2050 

MAG prepares projections of population for every year starting in 2015 and continuing to 2050. Thus, 
the projections for this report from present to 2050 were initially taken directly from the MAG 
Population Projection Report, 2015 Baseline (2019 Update). This was done for both residential and 
nonresidential (employment) populations. The MAG projections were used to estimate both the total 
magnitude of growth and where the growth will occur in the City. 
 
The only exception to this is the Southwest Annexation Area.  The City has more detailed information 
on the planned development in this area than would have been available to those preparing the MAG 
projections.   In this area, an equivalent residential population was developed based on the planning 
data provided by the City planning department. Based on the planning data, it was assumed that this 
area would be completely built out by the year 2030. 
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Orem City Projections from 2050 to Build-out 

The detailed MAG projections only extend to 2050.  Because this does not cover the full planning 
window of this sewer master plan, growth beyond the year 2050 needs to be examined and 
incorporated into this study.  A build-out estimate of growth was developed for each area of the City 
by augmenting the MAG projections with information from the City’s planning department. Figure 3-
2 shows areas of expected development and redevelopment as identified by the City’s planning 
department. This includes focused growth plans in several areas of the City including: 

• State Street Corridor 

• Utah Valley University 

• Bus Rapid Transit Area along University Parkway 

• University Place 

• Canyon Commercial (mouth of Provo Canyon) 

• Geneva Areawide Plan (between I-15 and Geneva Road) 

• Various small properties elsewhere in the City 
 
The projected buildout densities in these areas were compared to the estimated 2050 MAG 
projections. Where the City planning data suggested higher densities than identified by MAG, 
additional growth was added between 2050 and 2065 to match the City projections. Therefore, full 
development of the City at current planned densities is shown at 2065. Final densities in terms of 
equivalent residential connections (ERCs) at full development by TAZ are shown in Figure 3-3. 
 
Projections for UVU – Nonresidential 

Because Utah Valley University (UVU) makes up a significant portion of City-wide sewer production, 
and has a significant potential for growth, projections for UVU were treated separately from other 
nonresidential projections. Based on UVU’s 2010 Master Building Plan, the square footage of 
buildings on the UVU campus is estimated to approximately double from 2010 to buildout in order 
to accommodate future student populations. As a result, sewer production for the campus is also 
expected to double over this period. Projections for UVU assume funding for expansion projects on 
campus will be uniform through 2065 so that a student population of approximately 53,000 students 
is reached in 2065, as shown in Table 3-3. It should be noted that the student population has been 
used to project sewer growth for UVU rather than building square footage because an accurate 
estimate of the existing or future building square footage was not available during this study. With 
either approach, the estimated sewer would be anticipated to double within the planning window.  
 
The results of the residential and nonresidential projections described above are summarized in 
Tables 3-1 and 3-2. 
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Table 3-1 
Residential Population Projections 

Year 

Orem 
Residential 
Population 

Lindon 
Residential 
Population 

Vineyard1 
Residential 
Population 

Total 
Residential 
Population  

2020 98,625 11,986 223 110,835 
2030 109,374 12,602 526 122,501 
2040 122,441 13,031 727 136,199 
2050 133,429 13,106 788 147,323 
2060 137,734 13,160 806 151,701 
2065 139,887 13,188 824 153,899 

1The estimated service area population from Vineyard  includes all areas in Vineyard south of 400 
South and is based on the residential population distribution derived from Mountainland 
Association of Governments Traffic Analysis Zones.   

 
Table 3-2 

Nonresidential Population Projections 

Year 

Orem1 
Nonresidential 

Population 

Lindon 
Nonresidential 

Population 

Vineyard1 
Nonresidential 

Population 

Total 
Nonresidential 

Population  
2020 65,373 13,492 51 78,916 
2030 74,042 16,299 115 90,456 
2040 73,564 18,356 121 92,041 
2050 73,605 21,336 128 95,069 
2060 77,827 23,190 134 101,152 
2065 79,939 24,176 142 104,256 

1The estimated service area population from Vineyard  includes all areas in Vineyard south of 400 South 
and is based on the residential population distribution derived from Mountainland Association of 
Governments Traffic Analysis Zones.   

 
Table 3-3 

UVU Student Population Projections 

Year UVU Student Population1 
2020 39,931 
2030 42,749 
2040 45,568 
2050 48,386 
2060 51,205 
2065 52,614 

1The student population indicated is based on a uniform 
growth rate through 2065.  
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DOMESTIC SEWER FLOW PROJECTIONS 

The process of using residential and nonresidential population data to develop domestic sewer flow 
rates was completed by relating the residential and nonresidential indoor water use to sewer flow 
rates. 
 
An analysis of indoor water usage for residents, nonresidents, and UVU was developed for the City 
using indoor water meter records. Based on sewer treatment facility flows, Lindon flows, and indoor 
water use data, it was possible to estimate the contribution of sewer by residential, nonresidential, 
and student populations. Based on the residential and nonresidential population data, indoor water 
meter data and total influent at the City’s sewer treatment facility, an estimate of per capita domestic 
sewer for each user type was developed as summarized in Table 3-4. 
 

Table 3-4 
Contribution of Sewer by User Type 

Component 
Sewer Contribution 

(gpcd) 
Residential Population 57.1 
Non-Resident Population 35.4 
UVU Population 10.0 

 
Total domestic sewer contributions can therefore be estimated by multiplying the projected 
residential, nonresidential, and student populations by their respective per capita sewer contribution 
as summarized in Table 3-5. 
 

Table 3-5 
Projected Maximum Average Month Total Domestic Sewer Flows  

Year 

Residential  
Domestic Sewer 

Flow  
(mgd) 

Nonresidential  
Domestic Sewer 

Flow  
(mgd) 

UVU Domestic 
Wastewater Flow 

(mgd) 

Total  
Domestic Sewer 

Flow  
(mgd) 

2020 6.33 2.79 0.40 9.521 
2030 7.00 3.20 0.43 10.63 
2040 7.78 3.26 0.46 11.49 
2050 8.42 3.37 0.48 12.27 
2060 8.67 3.58 0.51 12.76 
2065 8.79 3.69 0.53 13.01 

1The highest max month flow (highest average daily flow for a single month during the year) 
at the OWRF over the last 5 years was 9.61 mgd in 2017.  

 
Water Conservation 

It should be noted that the results in the tables above are based on historical indoor water usage and 
do not include any reduction in future sewer production associated with conservation. The City 
currently has a water conservation goal to reduce its per capita water usage (as measured in the year 
2015) by 11 percent by the year 2030 and up to 19 percent by the year 2065. A reduction in sewer 
flow associated with this projected future conservation was not included for two reasons. First, the 
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projections have been based on recent water use data that already reflects some conservation since 
the year 2015. Second, the water conservation goal of the City includes consideration of both indoor 
and outdoor water use. Past history would suggest that the majority of conservation will occur 
through the reduction of outdoor water use. As a result, the effects of water conservation on indoor 
water use will likely be comparatively small. Because of these two reasons, additional conservation 
in the future was conservatively ignored for modeling purposes in this study. However, it is possible 
that, as the City continues to reduce water use through conservation (as some recent indoor 
production and treatment facility flow suggests is occurring), there may be some effect on indoor 
water use and domestic sewer flows. This could potentially delay some projected future system 
deficiencies and associated system improvements. System flow monitoring will be a valuable tool to 
track changes in domestic sewer production over time and further assess the effects of indoor 
conservation.  
 
SEWER FLOW DISTRIBUTION 

Table 3-5 summarizes total sewer projections for the City service area as a whole.  
For hydraulic modeling purposes, these flows must be distributed throughout the service area. 
Domestic sewer distribution in the City hydraulic model was performed in two steps1: 

• First, flows associated with development prior to 2013 were distributed based on 2013 
winter water use records and flow meters installed in collection lines. The City GIS system 
includes historic water use records for each meter in the City system. Winter water reads for 
each meter were attached to the nearest trunkline manhole in the model to calculate the 
portion of total domestic sewer flows associated with each manhole.  This data was compared 
to flow meters installed in collection lines as discussed in more detail in Chapter 4 and 
adjusted to calibrate to available flow meter information. 

• Second, growth since 2013 was then added to the City’s hydraulic model using documented 
growth information from the City planning department from 2013 to 2020.  Domestic sewer 
was added to the model using estimates of flow calculated using developed units and the per 
capita sewer contributions from Table 3-3. 

 
Figure 3-4 shows the approximate percentage of remaining development within the City based on 
MAG and the City’s planning department projections. The total increase in flow for each TAZ was 
calculated as described in the sections above. The growth was then distributed to the nearest 
trunkline manhole within each TAZ. In the case of UVU, increases in flow were assigned to a single 
manhole because most of the projected expansion will not necessarily require new sewer collection 
system pipes. The Southwest Annex was assumed to be fully developed by 2030 and growth in the 
area is based on the City’s planning information for the area.  For growth between 2050 and buildout, 
growth was distributed based on feedback from City planning within each TAZ area.   
 
 

 
1 Flows have been divided between development prior to 2013 and development after 2013 for calibration purposes. The most recent period for which detailed 
flow monitoring is available for calibration is 2013. 
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INFILTRATION 

Beyond domestic sewer contributions, the second component of sewer flow that must be considered 
is infiltration. Infiltration is defined as water that enters into the sewer system which is not directly 
or indirectly related to either domestic sewer or to a specific storm event. This flow can enter as a 
result of open pipe joints, cracks in pipes, pipes poorly connected at manholes, leaky lateral 
connections, roots, etc. Infiltration is generally a function of groundwater levels. Groundwater levels 
in the service area fluctuate depending on climate and season. Infiltration rates will correspondingly 
change seasonally but will generally be constant during a single 24-hour period. Temporary 
increases in the amount of water that enters the system after a storm because of an increase in 
ground water will be considered as inflow (as discussed in a subsequent section).   
 
An example of seasonal infiltration in the City can be seen in the operation of the Carterville Lift 
Station as shown in Figure 3-5.   
 

 
 
 
As can be seen in the figure, infiltration increased during the irrigation season by almost five times, 
as evidenced by the increase in operating hours of the lift station from winter to summer. This is 
clearly the result of seasonal infiltration as the duration of the increase matches the duration of the 
irrigation season. It is worth noting that the Carterville Lift Station service area is influenced by 
groundwater from its proximity to both the Provo River and nearby irrigation canals.  The Carterville 
Lift Station service area is the only area of the City with a clear seasonal infiltration pattern but it is 
likely that seasonal infiltration exists to lesser extent in many parts of the system.   
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Factors that can affect infiltration include pipe age, material, and number and condition of lateral 
connections. Age can contribute to infiltration in two ways. First, older pipes are more likely to be in 
poor condition. Cracks, separated joints, and other defects can contribute significantly to increased 
infiltration. Second, older pipes do not have the benefit of improvements in construction techniques 
that have occurred over time. Gasketed pipe joints, rubber boots at manholes and laterals, and other 
improvements have contributed greatly to reducing system infiltration over time.  
 
Infiltration in the sewer collection system was identified primarily through temporary flow 
monitoring conducted by the City personnel over a number of years. Infiltration in the sewer 
collection system was identified by subtracting domestic flow developed using indoor water use 
records from the total average flow at flow monitors in the City. To account for seasonal fluctuations 
in infiltration, the highest average monthly flow over the last 10-years was used as the planning 
criteria for calibrating the existing condition model. The total infiltration included in the model for 
existing conditions is 0.94 mgd. It is worth noting that this infiltration rate has not been observed 
over the last 5 years.  However, it was considered prudent to assume this level of infiltration could 
return depending on climate conditions. 
 
For the City’s entire sewer collection system, this equates to an infiltration rate of approximately 356 
gallons per day per inch-diameter mile. For comparison, the American Society of Civil Engineers 
(ASCE) recommends an allowable infiltration rate for new construction of between 200 and 400 
gpd/in-dia/mile. This would suggest that the City has relatively low infiltration for its relative age. 
This conforms to anecdotal information reported by the City personnel and may be the result of the 
topography and soil characteristics of the Orem bench that result in relatively large depths to ground 
water. For projecting future infiltration, the existing City-wide infiltration rate (infiltration/domestic 
flow ~ 10%) was applied to future growth uniformly.  
 
Table 3-6 shows projected domestic flows and infiltration through 2065 based on the assumptions 
above.  
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Table 3-6 
Dry Weather Sewer Flow Rates 

Year 

Projected 
Domestic 

Sewer Flows  
(mgd) 

Estimated 
Infiltration 

(mgd) 

Estimated Dry 
Weather 

Sewer Flows 
(mgd) 

2020 9.52 0.94 10.46 
2030 10.63 1.06 11.69 
2040 11.49 1.15 12.65 
2050 12.27 1.24 13.50 
2060 12.76 1.29 14.05 
2065 13.01 1.32 14.33 

 
INFLOW 

The third and final component of sewer flow that must be considered for sewer master planning is 
inflow. Inflow is defined as any water that enters into the sewer system which is directly or indirectly 
related to a storm event. It can come directly from storm runoff through improper connections to the 
sewer system, leaky manhole covers, roof drains connected to the system, etc. Storm events can also 
cause the ground water to raise temporarily, which can cause an increase in flow in the sewer system 
through the same mechanisms that result in groundwater infiltration during dry weather (cracked 
pipes, leaky laterals, etc.). Any temporary increase in sewer flow due to raising levels of ground water 
as a result of snowmelt or rain is considered inflow.  
 
The effluent flows at the OWRF during the week of March 13, 2021 to March 18, 2021 were used 
along with the precipitation data gathered by the Provo Municipal Airport Weather Station to 
determine the effects that an inflow event may have on the City’s system. The data included two storm 
events that produced up to .07 inches of precipitation. Resulting inflow at the treatment facility 
increased flows by roughly 22.4 percent for a short period. It is assumed that many sewer collection 
system pipes were affected similarly. From this data, it is clear that the City’s system is affected by 
inflow even from relatively minor precipitation events. Other storm events have likewise shown 
inflow or effluent responses at the OWRF. However, there is  insufficient data currently available to 
accurately estimate the magnitude and distribution of inflow events for individual pipes. Thus, 
instead of trying to assign specific flows associated with inflow, the system evaluation criteria will 
include a citywide capacity buffer of 25 percent. This is discussed in more detail as part of system 
evaluation criteria in Chapter 5. 
 
WATER RECLAMATION FACILITY CAPACITY 

Based on the growth projections through build-out for the City sewer service area, Figure 3-6 
summarizes projected flow into the City Water Reclamation Facility. While this analysis does not 
examine any of the details of the treatment process that must be considered when analyzing the 
adequacy of existing treatment facilities, it can provide some preliminary conclusions regarding 
overall capacity: 

• As shown in the figure, average day capacity of the facility is not expected to be exceeded until 
after 2050.  

• The facility’s existing rated peak hydraulic capacity is capable of conveying existing flows plus 
an inflow event that totals just less than 25 percent of existing peak hour flows. It is 
recommended that the City gather additional long-term information regarding observed 
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inflows at the facility to determine the expected frequency of this size event. If this presents 
sufficient risk, additional improvements may be needed in the near future to either increase 
hydraulic capacity or reduce inflow
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CHAPTER 4 
HYDRAULIC MODELING 

 
INTRODUCTION 

A critical component in identifying required areas in the City sewer collection system where pipes 
have capacity deficiencies is the development of a hydraulic computer model. An extended period 
simulation (EPS) hydraulic model was developed using Innoyze’s InfoSWMM software. The purpose 
of this chapter is to present a summary of the methodology used to develop this model.      
 
GEOMETRIC MODEL DATA 

There are two major types of data required to develop a hydraulic model of a sewer system: 
geometric data and flow data. Geometric data consists of information on the location and size of 
system facilities including pipes, manholes, and lift stations. It also includes the physical 
characteristics of the facilities including pipe roughness, invert elevations at manholes, pump 
settings in lift stations, and a description of any diversions present. This information is generally 
collected from system inventory data or through direct field measurement. The following sections 
describe how geometric data was assembled for use in the hydraulic model.  
 
Pipe and Manhole Locations 

The City has spent considerable time assembling a GIS inventory of its existing sewer facilities. That 
database includes information on the location and size of manholes and pipes in the City sewer 
collection system. Based on direction from City personnel, pipe and manhole data was taken 
directly from the City’s GIS database for use in the model. In some areas where manholes did not 
have reliable invert information, invert elevations were interpolated based on inverts upstream and 
downstream of areas without information. Areas with interpolated inverts have been documented 
in the hydraulic model.  
 
Modeled Pipes 

It was not deemed necessary to model all of the sewer pipes in the City sewer system. As smaller 
pipes are added to the model, the more refined the analysis becomes, but this requires additional 
time, effort, and expense (including higher annual software maintenance costs for hydraulic 
modeling). Hence, it is important to consider the required detail and available budget when 
selecting the sewer lines to model. 
 
To optimize the level of effort, it was decided to include in the model all sewer pipes with a 
diameter of 10 inches or larger and 8-inch pipes serving areas greater than 200 acres. The pipes 
selected for modeling are shown in Figure 4-1. As service areas decrease in relative size (less than 
200 acres), State minimum slope requirements result in capacities that exceed the potential sewer 
production for typical residential densities in the City. This means that deficiencies will not occur in 
pipelines with a diameter of 8-inch or smaller that serve an area smaller than 200 acres. As a result, 
modeling pipes that are serving areas smaller than this size will not add any additional meaningful 
results to the analysis.  
 
Thus, for the purpose of this study, the pipes identified for modeling were considered adequate for 
assessing potential hydraulic deficiencies. It is possible that higher density developments may 
require additional 8-inch pipes to be modeled in the future. The final selection of sewer lines 
included in this model was reviewed by City personnel. 
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Pipe Flow Coefficients 

Pipe flow coefficients used throughout the hydraulic model were assigned a Manning’s roughness 
coefficient of 0.013. This is approximately equal to the roughness coefficient of concrete and clay 
pipe. While there are other materials in the system with lower published roughness coefficients 
(e.g. PVC), 0.013 was used throughout the system as a conservative approach for estimating pipe 
capacity. In addition, most collection pipes can develop thin layers of bacteria and solids (a slime 
layer) that result in relatively uniform roughness coefficients despite varying materials. 
 
Sediment and Debris 

Because of the transportable nature of grease and debris in a sewer collection system, it is not 
possible to identify the exact location and quantity of grease or debris accumulation in the system 
for any specific point in time. Similarly, the build-up and erosion rates of sediment in sanitary 
sewer systems are not always well understood. As a result, the detailed modeling of sediment, 
grease, and debris on a system wide basis is not feasible because of continually changing conditions. 
Therefore, no sediment was included in the various runs of the hydraulic model. Instead, the design 
and evaluation criteria for the City sewer collection system is based on “clean” pipes, with an 
allowance for capacity lost to the accumulation of sediment (see Chapter 5). 
  
It should be noted that the hydraulic modeling software used to simulate the operation of the City 
sewer collection system does have the ability to set sediment depth in pipes. Therefore, if the City 
does collect detailed sediment data for a given section of pipe, the sediment may be added to the 
model and its effects evaluated. However, it should be emphasized that any sediment levels defined 
today will change in the future as flow conditions change.  
 
Lift Stations 

The City has 8 lift stations in its sewer collection system. Where pump curves were available, 
associated pump performance criteria were input into the model. Pump curves at other locations 
were estimated based on the required lift and flow capacity of the lift station as reported by City 
personnel.  
 
Potential Diversion 

The City has one diversion in its sewer collection system near UVU and I-15 where flow can be 
diverted into a parallel sewer main underneath the freeway and railroad tracks. In addition, there 
are a number of manholes that have two potential flow directions based on the available invert 
information provided by the City. In all cases, there is a primary flow direction where all flow is 
conveyed under typical conditions with a potential “overflow” direction primarily used for flushing 
lines and system maintenance. Table 4-1 lists the location of these potential diversions along with 
their primary flow directions which are also shown in Figure 4-1. These potential diversions were 
identified so that the hydraulic model would correctly simulate the proper flow path for sewer 
through the sewer collection system.  
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Table 4-1 
Manholes with Potential Overflow Directions 

Manhole 
ID Location Main Flow Direction 

17-0171 600 E 600 North (Overflow manhole to the south. All flow 
goes west). West 

26-0028 400 S 400 East (Overflow manhole to the west. All flow 
goes south). South 

17-0063 800 E 400 North (Overflow manhole to the south. All flow 
goes west). West 

17-0072 1000 E 400 North (Overflow manhole to the west. All flow 
goes south). South 

17-0089 200 N 800 East (Overflow manhole to the west. All flow 
goes south). South 

19-0086 1000 W 100 South (Overflow manhole to the west. All flow 
goes northwest). Northwest 

20-0173 800 W Center Street (Overflow manhole to the south. All 
flow goes west). West 

21-0136 400 E Center Street West (Overflow manhole to the west. 
All flow goes south). South 

21-0164 Center Street & State Street (Overflow manhole to the 
south. All flow goes west). West 

26-0154 400 S State Street West (Overflow manhole to the south. All 
flow goes west). West 

27-0033 800 E 400 South (Overflow manhole to the south. All flow 
goes west). West 

31-0028 1100 S Main Street (Overflow manhole to the south. All 
flow goes west). West 

31-0124 1070 S State Street (Overflow manhole to the north. All 
flow goes west). West 

32-0026 1200 S 800 East (Overflow manhole to the south. All flow 
goes west). West 

34-0110 1700 S Main Street (This is an overflow manhole to the 
North. All the flow goes to the south). South 

35-0021 1600 S 800 East (Overflow manhole to the south. All flow 
goes west). West 

35-0024 1500 S 800 East (Overflow manhole to the west. All flow 
goes south). South 

35-0026 1400 S 800 East (Overflow manhole to the west. All flow 
goes south). South 

22-0093 800 E Center St (Overflow manhole to the west. All flow 
goes south). South 

16-0139 400 North 400 E. (Overflow manhole to the west. All flow 
goes south).  South 
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FLOW DATA  

Once all required geometric data was collected and a physical model of the system was developed, 
flow data was obtained to model the system hydraulics. Three types of flow information were 
required for hydraulic modeling: total magnitude of flow, timing of flow, and distribution of flow 
across the City service area. Each of these flow characteristics is discussed below. 
 
Total Flow  

Flow projections for the City service area were presented in detail in Chapter 3. Total flow for 
modeling scenarios examined here are summarized in Table 4-2.  
 

Table 4-2 
Hydraulic Modeling Scenario Total Daily Flow Volumes (mgd) 

Scenario Existing 2065 
Dry Weather Flow/Infiltration 10.46 14.33 

  
Timing of Flow 

It will be noted that the volumes shown in Table 4-2 represent total flow over a 24-hour period. 
Since sanitary sewer flows vary throughout the day with varying indoor water demands, of much 
greater importance for the purposes of modeling sewer collection system capacity is the calculation 
of peak flows that occur during the day. To predict the magnitude and timing of peak flows in the 
model, it is important to understand how flow varies throughout the day. This is different for each 
component of sewer flow. 
 
Domestic Sewer – The pattern of fluctuating domestic water use is often referred to as a diurnal 
pattern. These patterns vary depending on the type of user. For example, the typical diurnal pattern 
for residential sewer production is shown in Figure 4-2. This figure was developed by dividing 
measured flows from predominantly residential neighborhoods by each neighborhood’s average 
daily flow, essentially normalizing flow measurements so they can be compared against each other. 
As can be seen in the figure, peak residential sewer production typically occurs around 9 a.m. as 
residents prepare for the work day, with a smaller peak occurring around 9 p.m. as residents clean 
up and prepare for bed. The average residential pattern shown in Figure 4-2 is the pattern used in 
the hydraulic model to predict flow for “residential” sewer flows. Figure 4-2 also includes a 
commercial/industrial diurnal pattern. While industrial flow patterns will largely be dependent on 
the type of industry, no flow monitoring data was available that could identify a strictly industrial 
flow pattern in the City. The commercial/industrial pattern shown in Figure 4-2 was developed 
using flow monitoring on Geneva Road near University Parkway. As can be seen in the figure, 
commercial/industrial flows generally peak around noon, the middle of a typical day shift. 
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Infiltration – As discussed in Chapter 3, infiltration may vary on a seasonal basis but does not 
generally vary on a daily basis. Thus, it has been assumed that infiltration remains constant 
throughout the day in the sewer collection system model. 
 
Inflow – For this study, inflow has not been modeled directly because of the wide variability in 
storm events and inflow response possible in the City. For design purposes, the City has included a 
capacity allowance in its design criteria to account for inflow into its sewer collection system (see 
Chapter 5).  
 
Table 4-3 shows the peaking factors used for each hour that represent the patterns used in the 
hydraulic model.  
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Table 4-3 
Hydraulic Model Diurnal Patterns 

Hour Residential Commercial 
12 AM 0.63 0.8 
1 AM 0.3 0.6 
2 AM 0.2 0.4 
3 AM 0.16 0.25 
4 AM 0.12 0.15 
5 AM 0.15 0.1 
6 AM 0.4 0.15 
7 AM 1 0.35 
8 AM 1.7 0.65 
9 AM 1.9 1.1 

10 AM 1.85 1.6 
11 AM 1.5 1.9 
12 PM 1.25 2 
1 PM 1.07 1.9 
2 PM 0.95 1.7 
3 PM 1 1.4 
4 PM 1.04 1.3 
5 PM 1.08 1.2 
6 PM 1.15 1.1 
7 PM 1.3 1 
8 PM 1.4 1.1 
9 PM 1.5 1.15 

10 PM 1.3 1.1 
11 PM 1.05 1 
12 AM 0.63 0.8 

*Peaking factors represent patterns for larger diameter 
trunk lines. Peaking factors for lift stations and local 
utilities should use State of Utah minimum peaking 
factors or another standard. 

Based on the diurnal patterns used above, peak flows simulated in the model as observed at the 
sewer treatment facility are summarized in Table 4-4. 

Table 4-4 
Hydraulic Modeling Scenario Peak Hour Flows* (mgd) 

Scenario Existing 2065 
Dry Weather Flow 18.38 24.34** 
*Peak hour OWRF inflow from extended period simulation which accounts for attenuation in the system.                             
**Peak Hour Flows are projected to surpass the existing hydraulic capacity of the OWRF (21.0 mgd) 
around 2045. 
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Distribution of Flow 

With flow magnitude and timing estimated, the final step in developing flow data for the model is 
distributing it spatially across the City: 

Domestic Sewer – Existing domestic sewer flows included in the hydraulic model were distributed 
based on 2013 winter water use data and development information from 2013 to 2020 for more 
recent development. More recent winter water use data was not used due to limited new flow 
monitoring or calibration data for comparisons.  Winter water meter data collected across the City 
was assigned to the nearest manhole assuming that the sewer connections from the various water 
meters would flow to the same manhole. Metered demands which have some inherent inaccuracies 
with underreporting were factored up to match the estimated domestic production for the City as 
measured at the City’s sewer treatment facility. Future growth of domestic sewer flow was 
distributed in the same manner based on growth as projected by TAZ or City planning (described in 
Chapter 3).  

Infiltration – Existing infiltration was distributed using flow monitoring data collected by the City 
as part of the previous master plan. Because infiltration likely varied significantly over the wide 
range of dates when flow monitoring was collected, each flow monitoring site was compared to 
treatment facility data for the period of collection and a seasonally adjusted estimate of infiltration 
was developed for each flow monitoring site. The seasonally adjusted estimate was then distributed 
into the tributary area for the flow monitor sites.  
 
CALIBRATION 

The process of model calibration involves adjusting or modifying certain model parameters in 
order to better match the actual conditions of the sewer system. Calibration of the model was 
performed using available historical flow meter data from various locations throughout the City. 
Flow monitoring locations are shown in Figure 4-1. A comparison of model results against the 
historic flow monitoring results appears to indicate that, in general, the model is reproducing 
system conditions within a reasonable level of accuracy. However, model adjustments were made 
where possible in order to better match the historic monitoring results. Final results for one sample 
flow monitoring location are shown in Figure 4-3. As is the case with all model results of this type, 
model results produce a slightly smoother curve than the actual flow monitoring results. 
 
It should be understood that the hydraulic model developed for this study relies on the available 
geometric and flow monitoring data provided by the City. As additional pipes are surveyed or new 
flow measurement data is collected, the hydraulic model should be updated and recalibrated to 
reflect the updated conditions. The City should continue to regularly update this hydraulic model 
based on new survey information to ensure it reflects current conditions.    
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CHAPTER 5 
SYSTEM EVALUATION 

 
With the development and calibration of a hydraulic sewer model, it is possible to simulate sewer 
system operating conditions for both present and future conditions. The purpose of this chapter is to 
evaluate hydraulic performance of the sewer collection system and identify potential hydraulic 
deficiencies. 
 
EVALUATION CRITERIA 

In defining what constitutes a hydraulic deficiency, it is important to consider the assumptions made 
in estimating sewer flows in the model. As described in Chapters 3 and 4, the sewer flow included in 
the model is composed of two parts: domestic sewer flow and infiltration. This means that the model 
represents dry weather conditions only and does not include sewer flows associated with inflow. 
Additionally, estimates of domestic sewer flows and infiltration are based on available historic data. 
Because these estimates are based on average values and a limited data set, actual flows will fluctuate 
and may be greater than the model estimates. For example, infiltration during extremely wet years 
could be more than estimated in the model (e.g. 1983 was a statewide historically wet year that led 
to high infiltration and flooding in many areas, but 1983 is outside the historical flow records 
available at the facility). The criteria established for identifying deficiencies should be sufficiently 
conservative to account for inflow in the system and occasional domestic and infiltration flows higher 
than those estimated in the model. Thus, the following criteria have been established to identify 
capacity deficiencies in the system: 

• Pipe Capacity – The most important deficiency to eliminate in the sewer system is 
inadequate capacity. For this master plan, it was decided to define a capacity deficiency as 
any point where the dry weather peak hour flow in the pipe is greater than 75 percent of the 
pipe’s full flow capacity, which occurs when flow exceeds a depth of approximately 65 
percent of the pipe’s diameter. The remaining 25 percent of pipe hydraulic capacity was 
reserved for wet weather inflow and/or unaccounted for fluctuations in domestic flow and 
infiltration. In cases where short segments of relatively flat pipes exist, a maximum allowable 
depth of 65 percent of pipe diameter is used to define a pipe deficiency. A Manning’s 
roughness value of 0.013 was used for all collection pipes to conservatively calculate capacity.  

• Lift Station Capacity – A lift station capacity deficiency is defined as anytime dry weather 
peak hour flows exceed 85 percent of the lift station’s primary pumping capacity. Providing 
extra capacity at lift station is for the same reasons as identified above for pipes but also 
accounts for loss of capacity over time associated with mechanical wear. It should be noted 
that this criterion is a little less conservative that the capacity criterion for pipe because all 
lift stations are required to have at least one backup pump in case of mechanical failure or 
significant inflow from wet weather events.  
 

EXISTING SYSTEM ANALYSIS 

Figure 5-1 displays the hydraulic capacity of the sewer system under existing peak hour flow 
conditions. Pipes in the figure are color coded to show the ratio of maximum depth in the pipe to the 
pipe’s full depth. Based on peak flow and pipe capacities alone, there are a few isolated deficiencies 
scattered throughout the system. These deficiencies are generally due to pipes being laid on a flat 
slope, which decreases the full flow capacity.  
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Short sections of flat pipe often do not represent a significant operational or maintenance issue for 
the system. The results shown in Figure 5-1 represent the maximum flow depth at any point along 
the length of the pipe. As long as the neighboring pipes have sufficient capacity, the extra depth 
caused by the flat slope will not result in surcharging problems for the system. Deficiencies observed 
in the existing system do not appear to pose a significant surcharge risk at this time, but will require 
monitoring as sewer flows continue to increase. No lift station deficiencies were observed in the 
existing sewer system under current conditions (2020). 
 
Carterville Lift Station Infiltration 

In general, Orem City (the City) has relatively low infiltration rates from groundwater intrusion into 
sewer collection pipes. The Carterville Lift Station service area appears to be the exception to these 
relatively low infiltration rates. As discussed in Chapter 3, metered flows through the Carterville Lift 
Station indicate that a significant portion of flow is attributable to infiltration.  While no pipe capacity 
deficiencies were identified as a result of this excessive infiltration, this represents an area where the 
City could potentially reduce operation and maintenance costs if infiltration can be reduced through 
sewer line rehabilitation projects.       
 
FUTURE SYSTEM ANALYSIS 

Figures 5-2 and 5-3 show the hydraulic performance as calculated by the hydraulic model for sewer 
flows at projected conditions in 2030 and 2065 if no improvements are made to the existing system. 
These results assume that sewer flows associated with future development will flow to the nearest 
manhole in the existing system. While the majority of the system under 2030 and 2065 conditions 
has ample capacity, some significant deficiencies have been observed in the model results. 
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Pipe Deficiencies 

As shown in Figures 5-2 and 5-3, model results for the sewer collection system at 2065 show a few 
isolated pipe capacity deficiencies which are mostly a result of pipes laid with shallow slopes. 
Sections of pipe marked in red or black deficiencies will likely require an improvement project as 
discussed below.  
 
1200 West from 400 North to 800 North.  Due to expected growth in Lindon and plans for 
the City to direct most of the flow at the Geneva Lift Station east to the 1200 West trunkline, is 
anticipated that a few pipe segments in this area will become deficient sometime beyond 2030 which 
is outside of this document’s planning window.  
 
2000 North near State Street.  Model simulations have indicated a potential deficiency along 
2000 North on the northernmost area of the City. It is estimated that this length of pipe will exceed 
its available capacity by the year 2030.  This is primarily the result of proposed high density 
redevelopment along State Street. 
 
1600 North 800 West.  Model simulations have indicated that a growth related deficiency will 
occur in a few segments of pipe on 1600 North, downstream of the intersection of 1600 North and 
800 West and one deficient segment along 1600 N. Based on the current projections and distribution 
of flows in the model, it is anticipated that this section of pipe will become deficient by approximately 
the year 2030. This is primarily the result of proposed high density redevelopment along State Street. 
 
1200 West and 1200 North.  Based on the current growth projections and distribution of flows 
in the City’s sewer model, it is anticipated that this section of pipe will become deficient by 
approximately the year 2030. However, this is dependent on the timing of high density 
redevelopment along State Street as well as increased flows from the Geneva Lift Station.  
 
1200 West from 450 North to Center Street.  Due to expected growth upstream of this 
area, it is anticipated that multiple pipe segments will become deficient sometime beyond 2030 
which is outside of this document’s planning window.  
 
College Drive/1200 West at 800 South.  The section of pipe downstream of the manhole at 
1200 West and 800 South is projected to become deficient sometime between 2026 and 2028.  
 
925 South 725 West.  Hydraulic model results indicate a potentially deficient section of pipe 
along 925 South and 725 West. It is estimated that this length of pipe will exceed its available capacity 
by the year 2030.  
 
Southwest Annex Trunk. The existing sewer line which conveys sewer along approximately 
1400 South west of Geneva Road to the Springwater Lift Station is expected to see a significant 
increase in flow as a result of projected development. Future model results indicate that there will be 
capacity deficiencies along significant portions of the trunk from Geneva Road to the Springwater Lift 
Station. Depending on growth in the area, it is estimated that the available capacity in this pipe will 
be exceeded sometime between 2025 and 2030. 
 
College Drive & University Parkway.  A deficiency has been projected at buildout in the pipe 
along College Drive near University Parkway and I-15. This deficiency appears to be the result of a 
transition from a steep slope to a flat slope as the 12-inch line runs into the large transmission line 
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near 1-15 and University Parkway. This location will primarily be a concern for surcharging under 
wet weather conditions, but is not expected to cause deficiencies until sometime after 2030.    
 
1000 South, Upstream of Water Reclamation Facility.  The 42” pipe along 1000 South 
directly upstream of the treatment facility is shown as an existing deficiency that gets worse as future 
development contributes additional flow. 
 
1000 East Center Street.  Under Buildout conditions, two segments of pipe along 1000 East 
north of Center Street will become deficient due to increasing population projections. This deficiency 
is not expected until sometime after 2030.  
 
Lift Station Deficiencies 

Table 5-1 summarizes the projected 2065 flow to the lift stations in the City.  
 

Table 5-1 
Summary of Sewer Lift Stations 

Name  
Capacity 

(gpm) 

Existing Dry 
Weather 

Peak Flow 
(gpm)1 

2065 Dry 
Weather 

Peak Flow 
(gpm)2 

Carterville Lift Station 500 343 370 
Geneva Lift Station  1,990 1,102 2,090 
Springwater Lift Station 850 289 467 

Future Southwest Lift Station 5753 
(1,150) 282 1,053 

Eastlake Lift Station 300 39 81 
Canyon River Lift Station 300 2 55 
Sandhill Lift Station 300 17 19 
Lakeview Fields Lift Station 356 2 60 

1A small area peaking factor was applied to domestic flow. Infiltration was then added to calculate the total dry 
weather peak flow.  
2 Italicized bold text indicates a deficiency. 
3The Future Southwest Lift Station will come online in 2021 with 2 pumps with a capacity of 575 gpm, but 2 
additional pumps will be added in the future to double the capacity of the lift station.  

 
Geneva Road Lift Station.  Primarily due to growth from Lindon City, 2065 model results 
indicate future deficiencies in the Geneva Lift Station. The lift station at Geneva Road and 800 North 
is currently equipped with 4 pumps. The pumps include a primary and backup 10 horsepower pump 
with a capacity of 800 gpm (833 gpm at 22 feet) that discharges into Geneva Road. When peak flows 
exceed the capacity of these pumps, excess flow can be pumped through a primary and backup 75 
horsepower pump with a capacity of 1,190 gpm that discharge to 1200 West. The current combined 
capacity of Geneva Lift Station is 1,990 gpm. At buildout, peak hour flows are predicted to reach 
approximately 2,090 gpm, exceeding the current pumping capacity of the lift station. However, these 
peak hour flows are not expected to occur until sometime after 2040.  
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Orem City Water Reclamation Facility 

Growth projections in the City sewer service area are predicted to produce flows into the OWRF 
which could exceed both the average monthly capacity and peak flow capacity of the facility (see 
Chapter 3, Figure 3-5). Existing capacity appears to be adequate through at least 2050 on a peak 
month, average day basis, but wet weather events may begin to exceed peak hydraulic capacity 
without additional improvements. The City is in the process of preparing an evaluation of facility 
condition to better identify the timing of any potential improvements at the OWRF.   
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CHAPTER 6 
SYSTEM IMPROVEMENTS 

 
The hydraulic model results have identified potential deficiencies in the sewer system under  
existing and future conditions. This chapter covers system improvements intended to solve 
deficiencies as Orem City (the City) continues to grow. Once the detailed design of sewer facilities 
commences, the design capacity of these pipes or lift stations should be based on projected build-
out flows. Improvements are organized in this chapter by type and location of improvement. The 
priority of each project has been based on the predicted timing of when the improvement will be 
needed.  
 
SEWER COLLECTION SYSTEM CAPACITY IMPROVEMENTS 

A number of sewer collection system improvements have been identified to resolve hydraulic 
deficiencies related to existing or projected sewer flows as shown in Figure 6-1. All projects shown 
below should be reanalyzed before the design process begins, as these recommendations are fairly 
conservative and are based on assumptions of high density redevelopment in various areas 
including many that may not be needed for many years. Temporary flow monitoring at proposed 
deficiencies is also recommended prior to beginning the design process. All of the projects, 
regardless of timing, are discussed below and have been shown in the Figure 6-1. 
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Projects Between 2020 and 2030 

SS 1.  1400 South, Geneva to Springwater Lift Station(s). The capacity of the 
existing 10-inch line which runs along 1400 South will be exceeded as a result of increased flow 
from new development. In order to convey the total flow for this service area, additional capacity 
must be provided. Replacing the existing line with a new 18-inch sewer main will provide the 
necessary capacity through build-out. It should be noted that the sizing of this pipe is being driven 
largely by a few sections of comparatively flat pipe. It may be possible to reduce the diameter to 15-
inch if the pipe slope in these areas can be increased during design. 
 
SS 2. College Drive/1200 West and 800 South.  As shown in Figures 5-1 and 5-2, the 
550 foot section of pipe on College Drive both upstream and downstream of the intersection of 
1200 West and 800 South is shown as deficient under both existing and future flows. It is 
recommended that 1,260 feet of 30-inch and 33-inch line be replaced with a 42-inch line. If 
possible, increasing the slope of the line would be beneficial to reduce the required pipe diameter. 
  
SS 3. College Drive near 1200 South.  As a result of future growth in the City, a deficiency 
is projected under buildout conditions in the 12-inch sewer conduit on College Dr. and 1200 South 
on the east side of I-15. The recommended improvement for this section of pipe is to replace 820 
feet of 12-inch pipe with new 15- or 18-inch pipe. Surcharge concerns at this location will primarily 
be a concern under wet weather conditions. Because there are no nearby connections, some 
surcharging at this location may not pose any significant concern. These pipes should be monitored 
after the first phase of redevelopment at the University Place to verify that this project is needed.  
 
SS 4.  1000 South/Orem Water Reclamation Facility.  By 2065, sewer flow through 
the pipe on 1000 South leading to the treatment facility will exceed 75 percent of the pipe’s 
hydraulic capacity. The deficient section of pipe starts in the 36-inch pipe directly upstream of the 
OWRF. One option to eliminate this deficiency is to replace approximately 275 feet of the existing 
36-inch pipe with 42-inch pipe, and replace the remaining length of 36-inch/42-inch pipe with a 
48-inch/54-inch pipe. Depending on the age and condition of the existing pipe, this option may or 
may not be cost effective. Another option is to construct a parallel sewer main which would take 
any flow which exceeds the capacity of the main sewer trunk line. 
 
SS 5.  925 South 725 West.  A 1,200-foot section of the existing 21-inch pipe along 925 
South starting at 725 West is projected to have a capacity deficiency under peak hour build-out 
flows. Replacing this pipe with a new 27-inch pipe will provide adequate capacity for sewer flows 
through buildout. 
 
SS 6. 1600 North 950 West.  Beginning at the intersection of 1600 North and 800 West, the 
existing sewer system consists of a 15-inch pipe on 800 West (east of the intersection) and an 18-
inch pipe on 1600 North (south of the intersection. Model results show capacity deficiencies in both 
the section of pipe upstream and downstream of the intersection. Replacing 950 feet of 15-inch 
pipe with new 21-inch pipe and 1,800 feet of 18-inch pipe with new 24-inch pipe downstream 
would provide the necessary capacity to satisfy the City’s evaluation criteria. 
 
SS 7. 1200 North 1200 West.  At the intersection of 1200 North and 1200 West, the existing 
sewer system consists of a 18-inch pipe upstream and 21-inch pipe downstream. Model results 
show capacity deficiencies in both of these sections along with a deficiency in a small portion of the 
10-inch pipe on 950 North. Replacing the existing pipe with 21-inch pipe upstream of the 
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intersection, 27-inch pipe downstream of the intersection, and 12-inch pipe along 950 North would 
provide the necessary capacity to eliminate deficiencies.  
 
Projects Beyond 2030  

SS 8. 2000 North State Street.  The model shows a deficiency along 2000 North, just west 
of the State Street intersection. It is recommended that the existing 12- and 15-inch pipes be 
replaced with 18-inch pipe to accommodate the growing population in both Lindon and northern 
Orem. This deficiency is projected to occur between 2028 and 2030.  
 
SS 9. Geneva Road near 1600 North.  Just south of 1600 North on Geneva Road, the 
model shows that a small deficiency will occur sometime after 2030. This is likely due to the 
increasing population in Lindon, thus increasing the flow through the City’s sewer system. It is 
recommended that the existing 24-inch pipe be upsized to at least a 27-inch pipe; however, this 
project may be the responsibility of Lindon City because it completely depends on Lindon City’s 
future growth densities.  
 
SS 10. 1200 West between 400 North and 800 North.  Because the City has decided to 
restrict the amount of flow sent down the Geneva Road Trunkline, additional flows will be sent 
down the 1200 West trunkline as population increases. The additional flow will cause deficiencies 
along 1400 feet of the existing pipeline, but is not expected to occur until sometime after 2030. At 
that time, it is recommended that the existing 24-inch pipe be upsized to 36-inch. This again to 
accommodate the growing populations in both Lindon and the City.  
 
SS 11. 400 North 800 West.  At the intersection of 400 North and 800 West, the existing 
system consists of a 12-inch pipe upstream (to the east) which shows as deficient under buildout 
conditions. This project is not needed until sometime after 2030. Once this pipe reaches capacity, it 
is recommended that the current pipe diameter be upsized to a 18-inch diameter pipe to 
accommodate future growth near State Street.  
 
SS 12. 1200 West between 800 North and Center Street.  Along 1200 West there are 
multiple deficiencies that occur between 800 North and Center Street under buildout conditions 
due to population increase. It is recommended that the existing 30-inch pipe be replaced with a 36-
inch pipe.  
 
SS 13. 1000 East near Center Street.  Under Buildout conditions, two segments of pipe 
along 1000 East near Center Street will become deficient due to increasing population projections. 
However, this deficiency is not expected until after 2030. It is recommended that the existing 8-inch 
pipe be replaced with 10-inch. 
 
Table 6-1 shows a summary of all improvements listed above along with a cost estimate for each.  
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Table 6-1 
Cost Estimates of Sewer Collection System Improvements  

Project # Project Description Estimated Cost 
(2020 Dollars) 

SS 1 1400 South, Geneva to Springwater Lift Station(s) $1,218,930  
SS 2 College Drive/1200 West and 800 South $832,224  
SS 3 College Drive near 1200 South $321,390  
SS 4 1000 South/Orem Water Reclamation Facility $2,365,650  
SS 5 925 South 725 West $541,486  
SS 6 1600 North 950 West $1,255,659  
SS 7 1200 North 1200 West $1,693,797  
SS 8 2000 North State Street $587,908 
SS 9 Geneva Road near 1600 North $341,714 

SS 10 1200 West between 400  North and 800 North $1,056,357 
SS 11 400 North 800 West $470,327 
SS 12 1200 West between 800 North and Center Street $1,433,628 
SS 13 1000 East near Center Street $556,577 
Total   $12,675,646  

 
 
OTHER SEWER COLLECTION SYSTEM IMPROVEMENTS 
 
In addition to the capacity related projects identified in the master plan model, the City will need to 
complete a number of condition related sewer collection system improvements over the next 
several years. Preparation of a detailed asset management plan to address rehabilitation and 
replacement needs is not part of this project. However, overall budgetary needs and 
recommendations for rehabilitation and replacement are discussed in Chapter 7.  
 
WATER RECLAMATION FACILITY IMPROVEMENTS 
 
A comprehensive evaluation of the City’s reclamation facility was not included in the scope of this 
master plan. However, the City has identified a series of Water Reclamation Facility improvement 
projects that they would like to include in the capital facilities plan. Table 6-2 provides a summary 
of these projects.  As noted previously, the City is currently beginning a new project to perform a 
comprehensive evaluation of reclamation facility needs. This table should be revisited and updated 
once that evaluation is complete.   
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Table 6-2 
Orem City Water Reclamation Facility CIP Projects 

Project Description Estimated Cost 
*Estimated 
Future Cost 

Expected 
Timeline 
(Years) 

Dewatering expansion $640,000  $710,000  2022 
Struvite elimination $2,000,000  $2,210,000  2022 
Replace back-up generator $640,000  $710,000  2022 
Replace existing solids presses $2,000,000  $2,320,000  2023 
Expand aeration basin in headworks $510,000 $680,000  2026 
Sludge disposal options – solar, central county 
treatment disposal site $6,700,000 $8,980,000 2026 

Concrete/membrane existing lagoons $640,000 $1,040,000  2030 
Co-generation technology $1,340,000  $2,180,000  >2030 

Total $13,810,000  $18,830,000    
*An inflation rate of 5 percent per year was used to calculate the Estimated Future Cost of each project.  
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CHAPTER 7 
CAPITAL IMPROVEMENT PLAN 

 
Previous chapters of this report have identified improvements to resolve existing deficiencies and 
to accommodate sewer flow from future growth. Providing an acceptable level of service requires 
consistent and continual system monitoring and evaluation, with updates being made when 
necessary. The purpose of this chapter is to assemble a 10-year capital improvement program to 
implement the recommended improvements. This will include recommendations regarding levels 
of funding for system rehabilitation, replacement, and capital improvement projects. 
 
SYSTEM REHABILITATION AND REPLACEMENT 

In order to assemble a 10-year capital improvement plan, it is not adequate to consider only 
capacity related improvements. It is also necessary to budget for the expected rehabilitation and 
replacement of system components. This section examines known areas of needed rehabilitation 
and replacement for inclusion in the capital improvement plan. This is not a comprehensive 
evaluation of existing maintenance procedures or system conditions, nor is it a complete asset 
management plan. Instead, it is a collection of general observations assembled during the master 
planning process relative to system rehabilitation and replacement. 
 
Frequent Maintenance Areas 

In an effort to improve the condition of the existing sewer system, the City has previously compiled, 
and is currently updating, a list of potential projects that could be completed to eliminate problems 
that require frequent maintenance by City staff. Areas requiring frequent maintenance and a list of 
these maintenance projects can be found in Appendix B along with a breakdown of project 
priorities. Projects contained in the list include:  

• Replacing deteriorated pipe 

• Lining existing pipe (cast in place pipe) 

• Pipe/manhole flushing 

• Point repairs (such as at a joint) 

 
A summary of the costs associated with these maintenance projects and the corresponding pay-
back period is shown in Table 7-1 below. 
 

Table 7-1 
Estimated Cost of Maintenance Projects & Corresponding  

Return on Investment Time Frame 
Estimated Cost of Maintenance 

Projects (2020 dollars) 
10 to 20 years $1,040,000  
20 to 40 years $1,980,000  
Greater than 40 years $2,330,000  
Total $5,360,000  
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The return on investment time frame listed in Table 7-1 was developed by estimating the time 
and/or materials needed to perform maintenance for each facility requiring frequent maintenance. 
The annual cost associated with maintenance time and/or materials was then compared with the 
capital cost of eliminating the problem causing the need for frequent maintenance. The return on 
investment time frame reflects the number of years required before the capital cost of the 
improvement is paid back through reduced maintenance costs.  
 
It is recommended that the City begin to complete the identified projects to eliminate frequent 
maintenance areas, starting with those that have the shortest return on investment. Even for those 
projects that have a longer return on investment, it is recommended that the City consider 
opportunities to complete some of these projects as opportunities arise. It is important to keep in 
mind that, as the system ages, these maintenance areas will continue to get worse and new areas 
will appear. Keeping up with maintenance projects and pipe replacement will help prevent the 
system from falling into disrepair and will reduce the amount that the City needs to spend in the 
long run. 
 
Concrete Pipe Assessment and Rehabilitation 

One major category of concern relative to sewer system rehabilitation and replacement is the 
corrosion of existing concrete pipe. H2S gas in a sewer system can result in the formation of sulfuric 
acid (𝐻𝐻2𝑆𝑆𝑆𝑆4) on pipe and manhole walls. Sulfuric acid can result in severe corrosion of ferrous 
metals and concrete. The top of a moist concrete pipe is a common area for the formation of sulfuric 
acid and corresponding corrosion. This is a significant concern for the City because a large portion 
of the City’s sewer collection system is constructed of concrete pipe.  
 
The City diligently inspects pipes on a regular basis to identify rehabilitation needs. A figure 
identifying collection pipes in the City with observed deficiencies such as sulfuric acid related 
corrosion, breaks or cracks in the line, offset joints, bellies, roots, and infiltration is included in 
Appendix B. Some of these observed deficiencies can be eliminated with maintenance, but others 
require repair and replacement. It is recommended that the City continue to diligently perform 
preemptive pipe inspections to identify areas where corrosion may be occurring. 
 
Figure 7-1 identifies some areas of the system where H2S corrosion may be more likely. This is the 
result of two factors: 

• Hydraulic Conditions – H2S formation is affected by hydraulic conditions in two ways. First, 
where velocities are low, there is more potential for the accumulation of a slime layer with 
the bacteria that create H2S. As a general guideline, pipes with velocities less than 2 ft/sec 
have a higher probability of developing the anaerobic conditions that generate H2S. Second, 
where pipes have high velocities, there is a higher probability of aerating the sewer and 
releasing the H2S gas that leads to damage of concrete pipe. Figure 7-3 indicates maximum 
flow velocities in sewer pipes for existing conditions. Of primary concern are those areas 
where long sections of low velocity flow are followed by a section with high velocity flow 
(the H2S forms in the slow sections and is then released in the fast sections). Figure 7-3 
identifies a few areas in the City where H2S could potentially be aerated because of 
significant changes in velocity. However, there are many other factors that can contribute to 
pipe deterioration including changes of use (e.g. construction of restaurants) and increases 
or decreases in flow from changing demographics. 

• Force Main Discharge – Other areas of concern for H2S accumulation are at force main 
discharge locations. Because force mains flow full, very little corrosion will occur through 
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the force main pipe. However, because they are full, there is a larger H2S producing slime 
layer. As the pipes discharge into gravity mains and the flow is aerated, H2S gas can be 
released. 
 

Where corrosion is observed, it is recommended that aggressive rehabilitation efforts be initiated 
to protect the pipe from further damage. If the corrosion has not yet damaged the structural 
integrity of the pipe, a cast-in-place pipe (CIPP) rehabilitation can often be done relatively 
inexpensively to protect the existing concrete and preserve the full design life of the pipe. If the 
corrosion has progressed to the point that the structural steel in the pipe is compromised, a more 
expensive structural rehabilitation or complete replacement of the pipe will be required. 
 
Because H2S presents a major risk to the City’s sewer infrastructure, it is recommended that 
condition assessment of the City’s existing infrastructure and prioritization of H2S related 
rehabilitation be an immediate priority. With the initial dollars that become available for this 
purpose, it is recommended that the City use its own forces and/or contract with outside inspection 
companies to perform a complete inspection and inventory of the City’s existing pipes. Using the 
information obtained through this inspection, the City can then develop an asset management plan 
to prioritize future rehabilitation activities. 
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System Rehabilitation and Replacement Priorities 

Because funding is always limited, it is important to prioritize initial system rehabilitation efforts 
based on the potential consequence of a pipe not performing as designed. The following criteria 
may be helpful to the City personnel in identifying pipes that are most critical based on their 
relative importance in the sewer collection system: 

• Sewer Flow Rate – Flow rate in a sewer pipe is the single most important indicator of the 
importance of a pipe. Generally speaking, the higher the flow rate, the larger the area which 
a pipe serves. Bypass pumping costs, the risk if property damage, environmental and 
regulatory consequences, the cost of pipe replacement, and problems from sewage up in the 
system are all more severe for larger flow rates. In a worst case scenario, if a pipe collapses 
or becomes blocked and surcharging in the pipe results in flows backing up into basements 
and streets, there is a much greater health hazard to the public with a high flow pipe. 

• Road Type – It is much more difficult and costly to perform sewer line repairs on streets 
with dense traffic. Therefore, pipes located in high traffic areas should be considered more 
critical than lower traffic areas. For example, the cost of pipe failure along 800 North or 
State Street would be much greater than an equivalent sized pipe located on a residential 
street. 

• Pipe Depth – The depth of the pipe can have a significant  impact on the cost of repairs and 
rehabilitation of sewer pipe. Extensions on backhoes, very wide trenches, dewatering, etc. 
make repairs and maintenance much more expensive and time consuming on deeper pipes. 
Repairing such pipes under an emergency situation would only be that more difficult. For 
this reason, deep pipes should be prioritized over shallow pipes when planning a repair or 
maintenance schedule. 

 
CAPITAL IMPROVEMENTS BUDGET 

Before establishing a 10-year capital improvement plan, it is necessary to determine how much 
funding will be set aside each year for capital improvements. One of the best ways to identify a 
recommended level of funding is to consider system service life. As with all utilities, each 
component of a sewer system has a finite service life. Therefore, it is necessary to continually spend 
money towards the rehabilitation or replacement of these components. If adequate funds are not 
set aside for regular system renewal, the sewer collection system will fall into a state of disrepair 
and be incapable of providing the level of service that the City customers expect.  
 
The City’s sewer collection system is composed of about 1.6 million feet of pipe and over 7,000 
manholes. The total cost to replace all of the pipes and lift stations in the City sewer collection 
system would be approximately $485 million based on 2020 construction costs. In reality, it will 
not be necessary to completely replace the entire system as it ages because of rehabilitation 
technologies (e.g. slip lining, cast-in-place pipe, etc.). Rehabilitation costs are much lower than 
replacement costs (20% to 60% depending on pipe diameter). If the City were able to rehabilitate 
the entire system rather than replace components, it would drastically reduce the “replacement 
value” to $115 million. Unfortunately, it is generally not possible to rehabilitate all system 
components due to either condition or capacity issues. Some pipes are beyond saving with 
rehabilitation, while others may require upsizing or correction of grade issues; all of these 
scenarios would require a replacement. 
 
To account for the limitations on rehabilitation, BC&A recommends a renewal budget derived from 
a combination of rehabilitation and replacement using an approximate design life of 80 years. Table 
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7-2 shows a comparison of the required annual budget based on replacement, rehabilitation, and 
the recommended combination of both values.  
 

Table 7-2 
Recommended Sewer Collection System Renewal Budget  

System Renewal 
Annual Budget (2020 

Dollars)* 
Replacement of  all system components $6,060,000 
Rehabilitation of all system components $1,440,000  
50% replacement 
50% rehabilitation $3,750,000 

*1.25% of complete system “replacement” which assumes an average 80 year life cycle 
for all system components (pipes, pump stations, etc.) 

     
In addition to the sewer collection system, a yearly budget should also be designated for the 
renewal of the Water Reclamation Facility. The total cost to replace the OWRF would be 
approximately $175 million. Since the OWRF is comprised of various components such as civil and 
structural (design life of 80-100 years), as well as mechanical and electrical (design life of 15-25 
years), an overall design life of 50 years was used as a weighted average based on industry practice. 
Table 7-3 shows the total recommended capital improvement budget for the sewer collection and 
treatment system. 
 

Table 7-3 
Recommended Total Sewer System Annual Capital Improvement Budget  

Component Value 
Sewer collection system $3,750,000  
Water Reclamation Facility $3,510,000 
Total $7,260,000  

 
The recommended long term budget is to fund the system at approximately $7.2 million in 2020 
dollars. This is a significant increase from funding in 2016, which was approximately $2 million. 
The City has increased the funding to $5.8 million since that time, and should continue increasing it 
until the funding has reached $7.2 million (adjusted for inflation).  
   
10-YEAR CAPITAL IMPROVEMENT PLANS 

Based on the City’s identified project needs and recommended level of capital investment, BC&A 
has developed a potential capital improvement plan covering the next 10 years. This 10-year plan is 
shown in Figure 7-2 and detailed in Table 7-4.  

As shown in the figure, the proposed improvement plan includes a number of years in which the 
proposed capital expenditures are in excess of annual revenues. During these years, it is expected 
that the additional capital expenditures will be met through a combination of bond proceeds and 
cash reserves of the City. While the final plan for bonding will be developed as part of the rate 
study, there are projects worth approximately $9.8 million 2022 and $2.8 million in 2027 that may 
be considered as multigenerational projects that would be appropriate for bond funding.   

To facilitate understanding of the proposed plan, system improvement projects have been grouped 
into the following major budget categories: 
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• Sewer collection system Capacity Improvements – Sewer collection system capacity 
improvements include projects needed to remedy existing deficiencies in the sewer 
collection system or to increase capacity to accommodate future growth. Projects included 
within the next 10-years are those projects with existing deficiencies or deficiencies 
projected to occur within the next 10-years without improvements.  Because these 
improvements are driven by projected growth, there is not much flexibility in when they 
can be completed. Shifting these project by a year or two is probably the most movement 
that can be accommodated. 

• Water Reclamation Facility – The overall capacity at the OWRF appears to be adequate for 
many years. However, there are a number of components at the OWRF that will need to be 
upgraded or replaced within the next 10-years to continue to provide adequate service for 
the City. Projects to be included within the next 10-years were identified by City personnel. 
While there is some flexibility in the timing of these projects, unduly postponing their 
completion will lead to difficulty meeting treatment standards at the OWRF. 

• Maintenance/ H2S Related Projects – Maintenance and H2S related projects include those 
projects identified above that are associated with frequent maintenance, observed 
condition issues, or H2S corrosion. There is significant flexibility in when these projects are 
completed. In the case of the frequent maintenance issues, the City could postpone all these 
projects indefinitely and just keep performing the maintenance. However, once projects are 
completed, the City can start realizing the savings associated with reduced maintenance 
costs. In the case of observed condition issues, the City might also postpone the 
improvements, but this will result in significant future expenditures. As discussed 
previously, maintenance issues will continue to surface as the system infrastructure ages, 
and the City will benefit by continuing to stay up to date on maintenance. 

• Vehicle (Fleet) Replacement – City personnel have developed a schedule for vehicle 
replacement based on approximate use, depreciation, and reliability for maintenance 
vehicles in the City. These costs are expected to remain relatively constant (adjusted for 
inflation) as the City replaces vehicles at regular intervals.   
 

• Unplanned System Repairs – Because the City cannot predict precisely when and where 
pipe failure may occur in the system, a budget item needs to be included in the 
recommended capital fund plan that is dedicated to unplanned repairs. Though the amount 
shown is relatively small, this money will then be available to address repairs to be 
performed when a deficiency is observed in the system. These likely would include point 
repairs that appear to be of an urgent nature in the system.  

• System Replacement/Renewal – After accomplishing all of the specific improvements 
identified above, any remaining capital improvement budget would be dedicated to system 
replacement. System replacement costs will include identifying those areas of the City’s 
sewer collection system that appear to be aging and in need of repair or replacement. This 
budget item will include pipes identified via the City’s inspection program that need lining 
or replacement as well as needed OWRF improvements. 

• SW Annex Improvements – It will be noted that no costs have been shown in the plan for 
improvements associated with the Southwest Annex. These projects have been left out of 
the City’s 10-year capital improvement budget because they will be funded and constructed 
by developers. Impact fees are being collected in these areas for improvements, but these 
impact fees will be remitted to the annex developers that are constructing the 
improvements. 
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 Table 7-4 
Orem City Sewer System Improvement Plan – 2020 Update 

 

Project 
Identifier Project Description  

Estimated 
Total Cost 

(2020 Dollars) FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 

SS 1 Replace 3,108 feet of existing 10-inch line with 18-inch line 
in North SW Annex (Chambery to Springwater) 

$1,218,930 $1,255,497                 

SS 2 Replace 900 feet of existing 27-inch/30-inch line with 42-
inch line along College Drive at 800 South $832,224 $857,191                 

SS 3 Replace 820 feet of existing 12-inch pipe with 18-inch pipe 
along College Drive at 1200 South $321,390   $340,963               

SS 4 Replace 2,110 feet of existing 36-inch pipe with 42-, 48-, & 
54-inch pipe to the Treatment Plant $2,365,650           $2,824,710       

SS 5 Replace 1,030 feet of existing 18-inch pipe with 27 inch pipe 
along 925 S and 725 West St $541,486     $591,696             

SS 6 Replace 2,760 feet of existing 15-inch pipe with 21 & 24-inch 
pipe along 1600 N and 950 West $1,255,659             $1,544,302     

SS 7 Replace 3,560 feet of existing 18 & 21-inch pipe with 12, 21, 
& 27-inch pipe along 1200 North and 1200 West 

$1,693,797               $1,072,826 $1,105,010 

OWRF 1 Expand aeration basin in headworks $510,513 $525,828                 
OWRF 2 Dewatering Expansion $638,141 $657,285                 
OWRF 3 Struvite Elimination Project $2,042,051 $2,103,312                 
OWRF 4 Replace back-up generator $638,141 $657,285                 
OWRF 5 Replace existing solids presses $2,000,000   $2,121,800               
OWRF 6 Sludge disposal options - solar, central county treatment 

disposal site $1,340,000       $1,508,182           

OWRF 7 Concrete/membrane existing lagoons $638,141         $739,780         
M 1 Frequent Maintenance Related Projects $5,356,809 $2,758,757 $568,304 $585,353 $602,914 $621,001 $639,631       
M 2 H2S Rehabilitation Program $16,854,369 $5,000,000 $1,591,350 $1,639,091 $1,688,263 $1,738,911 $1,791,078 $1,844,811 $1,900,155 $1,957,160 
System 
Replacement Replace system as needed $27,522,478 $2,952,611 $1,594,633 $3,807,669 $3,111,693 $3,258,653 $4,098,130 $4,395,427 $4,501,194 $4,610,135 
Repairs Unplanned repair fund $990,000 $113,300 $116,699 $120,200 $123,806 $127,520 $131,346 $135,286 $139,345 $143,525 
Fleet 
Replacement Fleet maintenance and replacement $2,909,709 $333,000 $342,990 $353,280 $363,878 $374,794 $386,038 $397,619 $409,548 $421,834 

 TOTAL $69,669,486 $17,214,066 $6,676,739 $7,097,288 $7,398,736 $6,860,660 $9,870,933 $8,317,446 $8,023,068 $8,237,664 
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Finally, it should be noted that this document is a working document.  Some of the recommended 
improvements identified in this report are based on the assumption that development and/or 
potential annexation will occur in a certain manner. If future growth or development patterns 
change significantly from those assumed and documented in this report, the recommendations may 
need to be revised. The status of development should be reviewed at least every five years.  This 
report and the associated recommendations should also be updated every five years. 
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APPENDIX A 

Lift Station Pump Data 
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APPENDIX B 

Routine Maintenance Projects 

Sewer Main Reconstruction & Completed Lining Projects 
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 Address Distance, Direction, and Size Problem, replace or liner. Pay Off Period (Years) Total
WELLS FARGO BLDG. 800 N. Flush manhole Lat. In m/h needs trough work (in progress). 0.13 $1,500

1450 S 895 EAST Flush manhole 8" and 2- 4" lat. In m/h trough work allready tried 0.28 $1,500
997 NORTH 75 EAST Flush 2-laterals into m/h, needs trough work (in progress). 0.28 $1,500

159 NORTH 1080 EAST Flush manhole 3-laterals in m/h. Trough work ? (in progress) 0.28 $1,500
1100 SOUTH PALISADE 8" Lines Low flows and off-set joint. 0.28 $1,500
1150 SOUTH 435 EAST Flush manhole 4" lat. Into m/h. Needs trough work (In progress) 0.37 $1,500
555 WEST 1200 SOUTH 8" Line 376' 1200 s. trunk line blocks 8" line flow. Trough work ? 0.37 $1,500
1150 NORTH 910 EAST 8" Line 325' Line in good cond. Roots in Lateral, point repair needed 0.37 $1,500
100 NORTH 800 WEST 8" 302' Line has tree roots, point repairs needed. 0.37 $1,500
320 WEST 100 SOUTH Flush manhole 4" lat. Into m/h. needs trough work (in progress) 0.56 $1,500
457 SOUTH 950 EAST Flush manhole Flush m/h,4" lat. In m/h. Trough work needed. 0.56 $1,500

413 NORTH OREM BLVD. 8" Line Flush manhole, 8' ties into manhole (low flow) 0.56 $1,500
900 NORTH 70 WEST 6" Lines E-326'/S-689' East line roots and break (Point repair) South line Lined 0.67 $1,500
450 NORTH 400 EAST 8" Line 237' This line is in good cond. Found lite roots Trough work 1.11 $1,500

542 SOUTH 560 EAST        Flush manhole Line Changes from 8" to 6" in manhole 1.37 $16,000
570 NORTH 1016 WEST Flush manhole Lateral comes into m/h, flush as needed. Trough work 1.67 $1,500
475 EAST 1140 SOUTH 8" line 148' Line showing aggregation.  "Liner"   2.08 $16,808
1150 SOUTH 500 EAST 8" line 150' Line showing aggregation.  "Liner"  2.09 $16,900

WEST ENTRANCE MACY'S+B52 8" line  275' Line showing aggregation "Liner"   2.80 $22,650
400 SOUTH 800 WEST Flush manhole 15"& 8" line into m/h. 15" plugs off 8" flow into m/h. 3.07 $16,560

NORTH ENTRANCE MACY'S 8" line 220' 8" line from north ties into 8" mall line. 3.22 $26,120
400 NORTH 725 WEST 6" line 389' Multi. breaks, tree roots, prot. Lat. "Liner" 3.25 $26,338
500 NORTH MONT. DR. 8" 246' Line in fair cond. Has severe bellies "replace" 3.75 $65,842
1800 SOUTH 400 EAST 8" line 679' Line has several bad bellies. "Replace" 3.82 $41,234

200 NORTH STATE STREET 8" Line 260' Line has aggregation "Liner' 4.07 $21,960
500 NORTH 360 EAST 8" line W-64'/6" line S-125' S. line low flow (bellies) W. line agg. Showing "Liner" 4.62 $18,694

693 NORTH ATLANTIS dr.(150e) 6" Line 379' Line has off-set joints,prot. lateral. "Liner" 4.80 $25,918
420 NORTH 950 WEST 6" Lines S-244' North line replaced. East line lined. South line "Line" 4.87 $32,848

1500 NORTH 650 WEST 8" Line 215' Line in good cond. Low flows, poss. Lining 4.91 $19,890
710 NORTH 100 WEST 6" Easement line 400' Line @ min. grade, liner for flow. 4.96 $26,800
910 NORTH 200 EAST E-6" W-8" East line new (Skip Dunn) West line "Liner" 5.01 $20,304
310 NORTH 400 WEST 8" Line 225' Line has lots of off-set joints. "Liner" 5.02 $20,350
500 NORTH 400 EAST 6" Line 247' Line showing aggregation "Liner"   5.03 $20,374

300 WEST 1600 SOUTH      8" Line 237' Line showing wear, has grease in it. 5.16 $20,902
150 NORTH 800 WEST 8" Line 420' Line in good cond. with off-set joints. 5.43 $29,320
245 WEST 1600 SOUTH 8" Line 275' Line showing wear, has grease in it. 5.59 $22,650
500 SOUTH 900 EAST 8" Line 300' Showing severe aggregation. "Liner" 5.88 $23,800

1742 SOUTH 145 EAST  FLUSH Flush manhole 4 lat. Into m/h. Trough work done, flush as needed. 5.93 $16,000
1550 SOUTH 850 EAST Flush manhole 8", 6", & 4" lat. Into manhole. Flushed as needed. 5.93 $16,000
1830 NORTH 600 WEST Flush manhole Trough work done, flush as needed. 5.93 $16,000
1500 NORTH 680 WEST Flush manhole 3-lat. Into m/h. Trough work done, flush as needed. 5.93 $16,000
500 NORTH 680 WEST Flush manhole 6" & 8" line in m/h. Flush as needed, trough work ? 5.93 $16,000

270 NORTH 1030 WEST 8" Lines. West line-138' N & S lines good cond. West line needs "Lining" 6.01 $32,448
320 EAST 1500 SOUTH 8" Line (N,S&E) S-355' South line needs lining (broken pipe &roots) 6.50 $26,330

500 SOUTH 850 EAST          8" Line 370' Showing severe aggregation. "Liner" 6.67 $27,020
1600 SOUTH 100 EAST 8" Line 392' Line has breaks and tree roots. "Liner" 6.92 $28,032

1564 SOUTH 300 WEST  DROP MANHOLE 8" Line 600' Line showing wear, has grease in it. 6.96 $37,600
980 NORTH 188 EAST 6" Lines W-205'/E-100' Lines in poor condition, holes and breaks "Liner" 7.11 $28,810
1600 SOUTH 280 EAST 8' Line 635' Line is thinning, severe aggregation "Liner" 7.26 $39,210
165 SOUTH 705 WEST 8" Line 666' Line has numerous cracks. "Liner" 7.53 $40,636
390 NORTH 400 WEST 6" Line 136' 6" Line and very low flow. "Liner" 8.04 $21,712

1600 SOUTH MAIN 15" Line 656' Has severe roots, breaks and agg."Liner" 8.65 $46,736
450 NORTH 900 WEST 6" line 283' Beverly West sub. Project. Lines to be replaced. 8.75 $70,845
400 NORTH 550 EAST 6" Line North / 8" Line South N. Line pipe missing. S. Line breaks "Liner" both. 8.81 $47,556
400 EAST CENTER     8" Line 378' 15' line coming in from north restricts 8" line from east 8.89 $16,000

400 NORTH 1000 EAST 8" line 297' Line showing mod. Agg. & bellies "replace" 9.56 $77,419
900 NORTH 100 WEST 8" Line First 156' Bellies "Replace" Next 181' Agg. "Line" 9.95 $53,738

300 SOUTH - 650 EAST   8" line (E&W) 80' (W) W. line bellies & aggregation "Replace" 10.43 $28,160
800 NORTH 297 EAST 6" Line 124' Line from m/h 11-0238 to 11-0205 severe agg. "Liner" 11.27 $15,208
2000 SOUTH 250 EAST 8" Line 103' Protruding lat./broken pipe/low flow. Work order. 11.85 $16,000
400 NORTH 850 EAST 8" Line 140' Line has several breaks, unsure of overall cond. of line. 12.18 $16,440
753 SOUTH 1080 EAST 8" Line 170' Line in fair cond. Few off-set joint and infil. @ Lateral. 13.20 $17,820
1600 SOUTH 235 WEST 8" line 121' Line has bad bellie "Replace" 13.88 $37,467
480 NORTH 800 WEST 6' Line 400' 6" Easement line. Roots ! It's being treated. 14.89 $26,800
1600 SOUTH 311 EAST 8" Line 237' Line has small bellies and off-set joints. (Easement) 15.48 $20,902
1400 SOUTH 200 EAST 8" Line 242' Line showing aggregation "Liner" 15.65 $21,132
1550 NORTH 650 WEST 8" Line 246' Line in fair cond. Has bellie over 200' "Replace" 16.26 $65,842
1200 NORTH 1000 EAST 8" Line 250' Line has bad bellies, slow flow. "Replace" 16.48 $66,750
400 NORTH 760 WEST 8" Line 430' Roots ! It's being treated. 16.54 $29,780
570 NORTH 450 EAST 8" Line 257' Line has low flow, laid flat. "Replace" 16.87 $68,339

1400 NORTH 950 WEST 8" Line 259' Line has multiple bellies. "Replace" 16.99 $68,793
800 SOUTH 600 WEST 8" Line 285' Line in good cond. Needs point repair (work order). 17.12 $23,110

885 NORTH 75 EAST (memo) 6" Lines N-427' E-365' Line to the north is Lined. Line east needs "Liner" 17.50 $94,475
1880 NORTH 90 WEST 8' Line 270' Line has lots of bellies "Replace" 17.60 $71,290
875 NORTH 550 EAST Flush manhole Lateral comes into m/h, flush as needed. 17.78 $16,000
1600 SOUTH 800 EAST 8" Line 281' Line has bellies & aggregation "Replace" 18.22 $73,787
1600 SOUTH 200 EAST 8"Line 322' Line is showing aggregation. "Liner" 18.38 $24,812
850 SOUTH 150 WEST 8" Line 204' Several small bellies and showing aggregation. 18.80 $25,384
1700 SOUTH 270 WEST 8" Line 267' Line laid flat w/bellies. "Replace" 18.92 $76,609

947 NORTH 75 EAST 6" Line 315' Line is in good shape but has multi. breaks, "Liner" 19.19 $77,725
400 NORTH 400 WEST 8" Line 548' Roots ! It's being treated. 19.56 $35,208
450 NORTH 450 EAST 8" Line 313' Line has bellies and off-sets "Replace" 20.01 $81,051
500 NORTH 450 WEST 8" Lines N-242' / S-140' Line North good cond. Line South small bellie & low flow 20.13 $108,714

800 NORTH 1370 WEST 8"Line 319' Line has bellies and aggregation "Replace" 20.35 $82,413
600 NORTH MONTERY DR. 8" 323' Line has bellies and cracks "Replace" 20.57 $83,321

400 NORTH 450 EAST 8" Line 325' Line has bellies and off-sets "Replace" 20.69 $83,775
400 NORTH 160 WEST 12" Line 322' Line showing severe aggrigation. "Liner" 20.76 $28,032

810 NORTH STATE STREET 6" Lines N-490'/E-89' N. line, laid flat with bellies "Replace" E. line "Liner" 22.05 $119,088
300 NORTH 200 EAST 8" Line 195' Line has bellies & breaks "Replace" 22.32 $60,265
526 NORTH 980 WEST 8" Line 357' Line has bellies and off-sets "Replace" 22.48 $91,039
100 SOUTH 400 WEST 8" Line 364' Bellies and aggregation "Replace" 22.87 $92,628
1800 NORTH 760 WEST 8" Line 488' Line has bellies and laid flat "Replace" 23.48 $126,776

1011 SOUTH 150 WEST           8" Line 517' Severe bellies and aggregation "Replace" 23.59 $127,359
1224 NORTH 710 WEST (crest) 8" Line 382' Line has 4 severe bellies. "Replace" 23.88 $96,714

1800 SOUTH 250 EAST 8" Line E-214' W-289' Both lines showing aggregation "Liner" 24.55 $33,138
430 NORTH 800 WEST 6" Line E-415' /8" line N-257' Line N. bellies and breaks "replace"/ Line E. ? 24.97 $168,544
840 NORTH 75 EAST 6" Lines E-250' N-324' Line the North, needs "Liner" 25.82 $139,410

400 SOUTH 800 WEST 10" Line 545' Bellies, 400 S. trunk line slows 800 W. line 26.07 $140,800
1650 SOUTH 740 EAST 8" Line 112' Line has tree roots. Work order. 26.24 $35,424

1800 SOUTH MAIN   8" Line 339' Line is showing aggregation "Liner" 28.44 $25,594
800 NORTH 200 EAST 6" Line 617' Line has bellies & aggregation. "Replace w/8" line. 29.75 $160,655
888 NORTH 275 EAST 6" Lines E-266'/N-16' East line off-set joints "Replace" South line low flow. 42.57 $76,630
245 SOUTH 1000 EAST 10" Line 203' Line has bad bellies & roots "Replace" 43.50 $58,720
150 NORTH 1150 WEST 8" Line 232' Line has several bad bellies. "Replace" 46.42 $62,664
1151 WEST 600 SOUTH 8" Line 339' Line is in fair cond. A few open joints and laid crooked 55.83 $75,376
1030 NORTH 910 EAST 8" Line 297' The first 266' lined. The remainder needs to be "replaced" 57.35 $77,419
1000 NORTH 250 EAST 8" Lines N-329'/E-324' North line good cond. East line severe belly "Replace" 61.89 $83,548

1700 SOUTH STATE/EAST 10 " Line 309' Line has numerous bellies. "Replace" 62.34 $84,160
1600 SOUTH 740 EAST 8" Line 340' Line has small bellies, good cond. 64.58 $87,180

850 SOUTH 400 EAST  6" LINE USE TIP ONLY 6" Line 382' Line has several long bellies. "Replace" 68.24 $92,130
600 NORTH 120 EAST 6" Line 550' Line has bellies and off-set joints. "Replace" w/8" 77.92 $140,250

500 NORTH 1020 WEST 6" Line 681' This line has been lined. No further action required. 82.23 $185,017
200 SOUTH STATE / east side 8"/6" Line 413' Line has crack, aggregation. "Replace" 83.87 $150,967

660 NORTH 600 EAST 8"Lines N-287'/E-289' E- line good (point repair). N- line agg. & bellies "Replace" 84.86 $152,752
400 NORTH 500 EAST 8" Lines N-323'/S-300' North line bellies & roots "Replace" South line ok. 87.46 $157,421
400 NORTH 720 WEST 6" Line 1,427' This line has been lined. No further action required. 91.22 $164,200
1838 SOUTH250 EAST 8" Lines 198' / 155' Lines good. Lateral in mh's is the problem. 106.81 $96,131
800 SOUTH 200 WEST 8" Line 395' Line in good cond. Small belly 110.74 $99,665

Total $5,995,657
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Replace 2019-2020- by mall expansion . Line has been up-sized to 10"
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Repaired- 2013-2014- Installed pipe patch to stop the roots 
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Replaced 2007 - 2008. This line was up-sized to 8" when 800 N was reconstructed 
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   Completed 2017 to 2018- Sewer Lineing Projects  
Routine Elemitation and H2S Rehabilitatin

Pipe Segments GPS # Pipe ID Up Stream M/H  Address Down Stream M/H Address Flow Direction Problem,
# of Manholes to be 

lined
Size Length Liner

1 11-0005 5002 48 W 700 NORTH 710 N100 WEST West 400' Line @ min. grade, liner for flow. Found tree roots throughout this line. Also found a few minor bellies. Recommend lining this line and then it could be reduced to a quarterly routine.0 6 400.00 $15,200.00

2 34-0013 6478 320 E 1550 SOUTH 320 E 1500 South NORTH  Line needs lining (broken pipe &roots) Tv'd line for roots this line  has roots coming in a several joints. 0 8 355.10 $8,877.50

3 34-0081 41 1600 S 50 EAST 1600 S MAIN WEST Has severe roots, breaks and agg."Liner" This line is showing aggregation. Found light roots at 8.7'. Also found a crack at the lateral at 83.8'.0 15 349.30 $20,958.00
4 34-0083 42 1600 S 100 EAST 1600 S 50 EAST WEST Line has breaks and tree roots. "Liner"  This line is showing moderate aggregation. Found cracked pipe at 134.2'. Found roots at 285.7', 297.5' & 301.6'. The lateral at 279.3' is protruding some. Recommend lining this line in the 0 15 307.10 $18,426.00
5 30-0104 270 1350 Off-ramp 1200 S Onramp NORTH There are no laterals in this line. Found infiltration at 89.7'. Aggregation starting at 94' & a groove just above flow line starting at 175'.  Recommend lining.0 21 339.30 $33,930.00
6 30-0103 271 1400 S On-ramp 1350 Off-ramp NORTH There are no laterals in this line. Found agregate and flaky pipe throughout this line.0 21 272.30 $27,230.00
7 30-0102 272 1450 S Freeway 1400 S On-ramp NORTH There are no laterals in this line. Found aggregate and flaky pipe throughout.0 21 157.70 $15,770.00
8 30-0101 273 1500 S Freeway 1450 S Freeway NORTH There are no laterals in this line. this line is showing aggregation. 0 21 109.40 $10,940.00
9 33-0141 7042 851 W 1250 SOUTH Hampton Inn Parking lot 1400 S On-ramp WEST Severe Aggregation 1 8 98.80 $2,470.00

10 22-0021 1712 636 E 100 NORTH 100 N 600 EAST WEST Roots In pipe and in laterals 0 8 252.30 $6,307.50
11 20-0179 5119 Orem Rec. Parking Lot 685 W 165 SOUTH Found cracked pipe throughout with aggregation. Recommend lining this line due to the # of cracks and the aggregation.0 8 334.50 $8,362.50
12 20-0104 5120 685 WEST 165 SOUTH 705 W 165 SOUTH WEST  Found cracked pipe throughout with aggregation 0 8 332.90 $8,322.50
13 20-0033 5118 705 W 165 SOUTH 747 W 165 SOUTH WEST  Found cracked pipe throughout with aggregation 0 8 333.20 $8,330.00
14 20-0032 4365 747 W 165 SOUTH 165 S 800 WEST WEST  Found cracked pipe throughout with aggregation 0 8 341.60 $8,540.00
15 31-0015 1243 1100 S 150 WEST 1006 S 150 WEST NORTH cracks throughout it and is showing   severe aggregation0 8 517.80 $12,945.00
16 25-0159 204 800 S 725 WEST 800 S 758 WEST WEST Severe Aggregation 0 21 320.80 $32,080.00
17 25-0158 203 800 S 758 WEST 800 S 800 WEST WEST Severe Aggregation 0 21 316.00 $31,600.00
18 25-0157 202 800 W 800 SOUTH 900 W 800 SOUTH WEST Severe Aggregation 0 21 326.20 $32,620.00
19 25-0155 201 900 W 800 SOUTH 950 W 800 SOUTH WEST Severe Aggregation 0 21 317.70 $31,770.00
20 25-0154 200 950 W 800 SOUTH 975 W 800 SOUTH WEST Severe Aggregation 0 21 148.80 $14,880.00
21 25-0217 7179 975 W 800 SOUTH 1000 W 800 SOUTH WEST Severe Aggregation 0 21 72.20 $7,220.00
22 25-0153 199 1000 W 800 SOUTH 1025 W 800 SOUTH WEST Severe Aggregation 0 21 204.70 $20,470.00
23 24-0097 6267 1025 W 800 SOUTH 1030 W 800 SOUTH WEST Severe Aggregation 0 21 199.50 $19,950.00
24 24-0164 6266 1030 W 800 SOUTH 1034 W 800 SOUTH WEST Severe Aggregation 0 21 224.80 $22,480.00
25 24-0098 198 1034 W 800 SOUTH 1100 W 800 SOUTH WEST Severe Aggregation 0 21 388.00 $38,800.00
26 24-0099 197 1100 W 800 SOUTH 1165 W 800 SOUTH WEST Severe Aggregation 0 21 398.00 $39,800.00
27 24-0100 196 1165 W 800 SOUTH 1200 W 800 SOUTH WEST Severe Aggregation 8 396.00 $9,900.00
28 15-0016 4992 733 W 600 NORTH 745 W 600 NORTH WEST Severe Aggregation 0 6 36.30 $907.50
29 20-0174 6477 76 N 800 WEST 800 W Center Street North Side SOUTH  Found tree roots throughout with severe aggregation 0 8 338.40 $8,460.00
30 33-0028 625 230 W 1600 SOUTH 257 W Hidden Hollow WEST Severe Aggregation 1 15 252.90 $15,174.00
31 33-0052 36 257 W Hgidden Hollow 263 W Hidden Hollow WEST Severe Aggregation 1 15 85.20 $5,112.00
32 33-0054 34 263 W Hidden Hollow 287 W Hidden Hollow WEST Severe Aggregation 1 15 162.20 $9,732.00
33 33-0055 33 287 W Hidden Hollow 330 W Hidden Hollow WEST Severe Aggregation 1 15 224.00 $13,440.00
34 33-0143 5971 330 W Hidden Hollow 347 W Hidden Hollow WEST Severe Aggregation 1 15 223.90 $13,434.00
35 33-0056 600 347 W Hidden Hollow 1681 S 350 West (Shed) WEST Severe Aggregation 1 15 128.60 $7,716.00
36 33-0061 614 1681 S 350 West (Shed) 1695 S 398 West (Easement) WEST Severe Aggregation 1 15 291.50 $17,490.00
37 33-0096 615 1695 S 398 WEST (Easement) 1695 S 400 West  (Easement) WEST Severe Aggregation 2 15 31.40 $1,884.00

38 33-0085 32 1695 S 400 WEST (Easement) 1707 S 400 West SOUTH Severe Aggregation 1 15 84.50 $5,070.00
39 33-0084 31 1707 S 400 WEST 1719 S 400 West SOUTH Severe Aggregation 1 15 68.90 $4,134.00

Pipe Size Feet
Estimated 
Price/Ft 

$610,732.50

6" 436.30 $38.00 $16,579.40
 8" 3,300.60 $25.00 $82,515.00
10" 0.00 $28.00 $0.00
12" 0.00 $48.00 $0.00
15" 2,209.50 $60.00 $132,570.00
18" 0.00 $70.00 $0.00
21" 3,795.40 $100.00 $379,540.00
24" 0.00 $150.00 $0.00

Total FT 9,741.80
Estimated 
Price/MH 

 Manholes 12 $3,200.00 $38,400.00
Total Segments 39 Total $649,604.40
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Completed 2019- Sewer Main Lining  Projects 
Routine Elemitation and H2S Rehabilitatin

Pipe Segments GPS # Pipe ID Up Stream M/H  Address Down Stream M/H Address Flow Direction Problem
Lined or 

Replace (RR)
Pipe Size Length Cost /Line Laterals

1 15-0109 2253 150 N 800 W 100 N 800 W South Severe Roots throughout this line Line 8 302.60 $9,078.00 4
2 33-0038 1111 225 W 1400 S 249  W 1400 S West Found aggregation and grease throughout the pipe.Line 8 229.70 $6,891.00 3
3 33-0040 5898 249 W  1400 S 261 W 1400 S West Found aggregation and grease throughout the pipe.Line 8 92.20 $2,766.00 3
4 33-0130 5897 255 W 1400 S 300 W 1400 S West This line is showing aggregation & has grease throughout.Line 8 288.30 $8,649.00 3
5 33-00139 1110 300 W 1400  S 1410 S 300 W South This line is showing aggregation & has grease throughout.Line 8 120.00 $3,600.00 2
6 33-0042 1098 300 W 1410 S 1429 S 300 W South This line is showing aggregation & has grease throughout.Line 8 253.50 $7,605.00 4
7 33-0045 1097 1429 S 300 W 1435 S 300 W South East This line is showing aggregation & has grease throughout.Line 8 131.40 $3,942.00 0
8 33-0046 1096 1435 S 300 W 1450 S 300 W South This line has a groove right above the flow line where the pipe is eaten away. Recommend lining this line. Also found some grease in this line.Line 8 112.40 $3,372.00 3
9 33-0047 1094 1450 S 300 W 1511 S 300 W South  This line is showing aggregation and there is a small groove just above the flow line and should be lined in the future. Line 8 304.46 $9,133.80 3

10 33-0049 1093 1511 S 300 W 1564 S 300 W-Drop M/H South This line is  aggregation with a little grease. There are no bellies or problems in this line. Line 8 353.90 $10,617.00 9
11 33-0036 1070 1564 S 300 W (Drop M/H) 300 W 1600 S South  Line is showing aggregation.  Found grease at 200.2' to the upstream manhole (33-0050) Lining neededLine 8 237.50 $7,125.00 2
12 33-0029 703 235 W 1600 S 230 W 1600 S East Line is showing aggregation and has a broken section. Lining neededline 8 100.20 $3,006.00 1
13 31-0116 1514 1100 S 500 East 500 E 1120 South South Line is showing aggregation and grease on the sides of the pipe.  Line 8 148.20 $4,446.00 2
14 20-0060 5672 165 S 400 West 100 S 400 West North This line is showing aggregation. This line has several small bellies & flat spots also lacks flow. Leave as monthly Lining will helpLine 8 364.90 $10,947.00 3
15 34-0089 4878 300 E 1600 S 1632 S 350 E North This line has roots and is showing aggregation in addition to several small bellies  Lining needed. Line 8 223.10 $6,693.00 5
16 34-0180 4877 1632 S 350 E 1655 S chapel Circle North This line has roots and is showing aggregation in addition to several small bellies  Lining needed. Line 8 327.40 $9,822.00 4
17 34-0002 933 1350 S 200 East 200 E 1400 S South Line is showing severe aggregation. Lining needed.Line 8 242.40 $7,272.00 1
19 34-0003 932 200 E 1400 S 200 E 1417 S South Line has grease and is showing severe aggregation. Lining needed. Line 8 117.70 $3,531.00 1
20 35-0020 677 676 E 1700 S 646 E 1700 S West Found cracked pipe in 3 places in this line. There is also many joints in this line that have light roots coming in on them. There are a few small bellies in this line as well. Line 10 301.90 $12,679.80 6
21 27-0072 1542 749 S River Breeze Dr 1080 E 753 South South This line has offset joints that allows water infiltration, at times.  Line also has a broken section around the lateral. This line is on a routine list. Lining needed Line 8 170.90 $5,127.00 2
22 27-0071 1543 749 S 1080 EEasemt. Riv.b.d  749 S River Breeze Dr Easemt. Riv.b.d West Sewer line #1543 is in fair condition, However, based on its location, Maintaining it is difficult. This is a routine because line #1545 & #1544 have roots and broken sections. By lining #1545, #1544 and #1543, this will ensure the flow will make it into line #1542. These lines can be removed from the routine list.Line 8 82.90 $2,487.00 0
23 27-0070 1544 689 S 1050 East Easemt 749 S 1080 E West (hill) This line has cracks,broken sections and roots growing in at several location. This is located on a hill and maintaining it is difficult.. line needed. Line 8 75.90 $2,277.00 0
24 27-0062 1545 1054 E 690 South 689 S 1050 East Easemt This sewer line is in fair condition. However, it's an easement line that flow down the hill and access to do maintenance is very difficult. The manhole trough is wider and the solids settle out. By lining, this line and the through the manhole trough this will solve this problem. The liner will make the trough narrower and the solids will not settle out anymore. Line 8 101.30 $3,039.00 1
25 34-0034 985 1538 S 100 E 1600 S 100 E South Line is showing aggregation and roots growing, Lining needed Line 8 392.00 $11,760.00 8
26 31-01444 5311 1275 S 200 E 200 E 1200 S North This line is showing aggregation. Lining neededLine 8 432.10 $12,963.00 1
27 34-0111 1041 1755 S Main Street 1800 S Main Street North This line is showing aggregation. Saw light grease right before downstream MH. Also found cracked pipe that needs a point repair. Recommend leaving as a bi-yearly routine due to the grease.Line 8 339.30 $10,179.00 8
28 06-0090 2990 910 W 1400 North 950 W 1400 N West This line has aggregation and needs to be lined. Line 8 259.60 $7,788.00 4
29 15-0229 5054 785 N 450 W 430 N 800 West West Found several places with cracks & light roots. Line changes to PVC with a drop at 140.7'. Recommend lining Line 6 152.00 $4,377.60 3
30 14-0007 4267 570 N 980 W 526 N 980 West South Line has roots and light aggregation. Lining needed. Line 6 357.10 $10,284.48 10
31 150-158 5608 892 W 400 North 900 W 400 North South Found several place with cracks as well as a PVC repair from 42.3'-47.4'. This line is showing moderate aggregation. It is 60.6' to the drop portion of this line. Recommend lining this line in the future due to aggregation.Line 8 65.90 $1,977.00 0
32 14-0040 4964 270 N 1030 West 265 N 1030 W (Easement) West Found cracked pipe with light roots at 129' that needs a 2' point repair. Line turns North at 135.6'. Saw no grease in this line.Line 8 138.00 $4,140.00 0
33 14-0062 4966 265 N 1030 W (Easement) 325 N 1030 W (Easement) North Line has sever aggregation and roots throughout the length. Lining neededLine 8 298.60 $8,958.00 3
34 14-0061 4965 325 N 1030 W (Easement) 370 N 1060 W (Easement) North Line has sever aggregation and roots throughout the length. Lining neededLine 8 315.50 $9,465.00 3
35 14-0060 5187 370 N 1060 W (Easement) 1081 W 400 N North This line has tree roots throughout it. Recommend lining Line 8 159.90 $4,797.00 1
36 14-0068 5188 1081 W 400 N 1060 W 400 N S West Found light roots at 55.5' & 60.4' Line 10 63.40 $2,662.80 0
37 14-0041 5128 337 N 1030 W 270 N 1030 W South Found tree roots at 209' and again from 234.1'-245' Lining needed.Line 8 427.30 $12,819.00 5
38 14-0039 2181 230 N 1030 W 270 N 1030 W North This line has roots coming in in 6-7 places, there are also 4 places where line is cracked. Recommend lining this line to remedy root intrusion & cracks. There are several minor bellies in this line, but nothing significant. Then this line could be changed to a quarterly routine.Line 8 274.40 $8,232.00 7
40 11-0071 3439 930 N 100 W 900 N 100 W South This line is showing aggregation. There are several small bellies throughout this line. Line 8 156.50 $4,695.00 1
41 16-0145 5591 No manhole 400 N 500 E North This line has several small bellies. Found light roots at 188.8'. There is no way to foam these unless a MH is set at the top of the line. Recommend leaving as a quarterly routine.Line 8 300.90 $9,027.00 5
42 11-0079 3431 25 W 900 N 76 W 900 N West Pipe is showing aggregation, cracks and has tree roots growing in at  several locations.  Lining needed. Line 6 326.80 $9,411.84 3
43 11-0142 3404 900 N 350 E 864 N 350 E South Found roots coming in on alot of the joints in this pipe. This line is showing moderate aggregation. Recommend lining this line in the future due to the roots and aggregation.Line 8 338.00 $10,140.00 6
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44 11-0134 3507 1000 N 300 E 250 E 1000 N West There is a belly from the downstream MH against the flow to 60'. At 213.4' concrete changes to ADS pipe. At 279' -283' line is PVC.  Found several deflections in the ADS pipeLine 8 324.20 $9,726.00 6
45 12-0127 5669 600 E 700 N 696 N 600 E South These lines have severe aggregation, bellies and roots growing in through out them. Line 8 128.30 $3,849.00 1
46 12-0201 5670 696 N 600 E 660 N 600 E South These lines have severe aggregation Line 8 159.40 $4,782.00 3
47 12-0129 3555 660 N 600 East 653 N 600 East South These lines have severe aggregation,  roots growing in through out them. Line 8 171.90 $5,157.00 2
48 12-0126 3554 653 N 600 East 600 E 640 North South These lines have severe aggregation, roots growing in through out them. Line 8 77.60 $2,328.00 1
49 12-0130 3553 600 E 640 North 600 E 600 North South These lines have severe aggregation, roots growing in through out them. Line 8 250.00 $7,500.00 3
50 12-0065 6761 720 N 1000 E 698 N 1000 E South This line is showing aggration and tree roots through out. Line 8 128.00 $3,840.00 0
51 12-0190 3528 698 N 1000 E 680 N 1000 E South This line is showing aggration and tree roots through out.Line 8 139.90 $4,197.00 2
52 34-0001 934 200 S 1400 S 200 S 1417 S South Line has grease and is showing severe aggregation. Lining needed. Line 8 117.70 $3,389.76 1
53 20-0023 5593 105 S 800 W 134 S 800 W South Found several light cracks in this line as well as light roots on many of the joints. This line is showing moderate aggregation. Recommend lining in the future.Line 10 204.50 $6,135.00 3
54 20-0221 7248 134 S 80 W 165 S 800 W South This line is showing moderate aggregation. Recommend lining in the future.Line 10 198.80 $5,964.00 1
55 20-0024 5594 165 S 800 W 210 S 800 W South This line is showing moderate aggregation. Recommend lining in the future.Line 10 332.10 $9,963.00 3
56 20-0025 5595 210 S 800 west 239 S 800 W South This line is showing aggregation. Line 10 115.60 $3,468.00 2
57 20-0152 172 750 W Center  St 800 W Center st West This line is showing  aggregation Line 15 322.70 $15,489.60 6
58 20-0173 124 Center St 800 W Center St 853 W West This line is showing aggregation. Line 15 379.10 $18,196.80 0
59 20-0153 173 700 w Center St 750 W Center St West This line is showing aggregation. Line 15 362.70 $17,409.60 3
60 20-0154 174 645 W Center St 700 W Center St West This line is showing aggregation. Line 15 330.60 $15,868.80 2
61 20-0155 175 600 W Center St 645 W Center St West This line is showing aggregation. Line 15 329.40 $15,811.20 0
62 20-0156 176 580 W Center St 600 W Center St West This line is showing aggregation. Line 15 135.00 $6,480.00 0
63 20-0157 177 520 W Center St 580 W Center St West This line is showing aggregation. Line 15 203.30 $9,758.40 0
64 20-0176 178 500 W Center St 520 W Center St West This line is showing aggregation. Line 15 337.48 $16,199.04 0
65 20-0175 179 450 W Center St 500 W Center St West This line is showing aggregation. Line 15 340.40 $16,339.20 1
66 20-0177 658 500 W Center St 400 W Center St West This line is showing aggregation. Line 15 260.30 $12,494.40 0
67 20-0158 180 400 W Center St 360 W Center Street West This line is showing aggregation Line 15 330.20 $15,849.60 0
68 20-0177 657 400 W Center Street 400 W Center Street (w) West This line is showing aggregation Line 15 28.10 $1,787.16
69 16-0095 605 163 W 400 North 175 W 400 North West This line is showing aggregation Line 12 120.00 $5,040.00 1
70 16-0210 649 175 W 400 N 400 N Orem Boulevard West This line is showing aggregation Line 12 248.10 $10,420.20 3
71 15-0192 650 400 N Orem Boulevard 243 W 400 North West This line is showing aggregation Line 12 150.90 $6,337.80 3
72 15-0044 5842 243 W 400 North 255 W 400 North West This line is showing aggregation Line 12 95.80 $4,023.60 1
73 15-0208 5843 255 W 400 North 280 W 400 North West This line is showing aggregation Line 12 76.30 $3,204.60 1
74 15-0041 146 347 W 400 N orth 355 W 400 North Weat This line is showing aggregation Line 12 21.40 $898.80 0
75 15-0040 145 355 W 400 North 370 W 400 North West This line is showing aggregation Line 12 169.20 $7,106.40 1
76 15-0039 144 370 W 400 North 400 W 400 North West This line is showing aggregation Line 12 145.70 $6,119.40 0
77 15-0038 143 400 W 400 North 450 W 400 North West This line is showing aggregation Line 12 292.78 $12,296.76 2
78 15-0037 142 450 W 400 North 500 W 400 North West This line is showing aggregation Line 12 372.60 $15,649.20 5
79 15-0036 141 500 W 400 North 550 W 400 North West This line is showing aggregation Line 12 293.30 $12,318.60 3
80 15-0035 139 550 W 400 North 600 W 400 North West This line is showing aggregation Line 12 372.50 $15,645.00 5
81 15-0035 140 550 W 400 North 555 W 400 North West This line is showing aggregation Line 12 42.00 $2,016.00 0
82 15-0033 138 600 W 400 North 660 W 400 North West This line is showing aggregation Line 12 366.80 $15,405.60 3
83 15-0032 137 660 W 400 North 720 W 400 North West This line is showing aggregation Line 12 306.40 $12,868.80 3
84 15-0031 136 720 W 400 North 725 W 400 North West This line is showing aggregation Line 12 181.60 $7,627.20 0
85 15-0030 533 725 W 400 North 760 W 400 North West This line is showing aggregation Line 12 240.50 $10,101.00 0
86 15-0211 135 760 W 400 North 783 W 400 North West This line is showing aggregation Line 15 122.90 $5,899.20 0
87 15-0028 134 783 W 400 North 800 W 400 North West This line is showing aggregation Line 15 122.70 $5,889.60 0
88 15-0027 133 800 W 400 North 850 W 400 North West This line is showing aggregation Line 15 315.70 $15,153.60 0
89 15-0026 132 850 W 400 North 900 W 400 North West This line is showing aggregation Line 15 325.60 $15,628.80 3
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90 15-0025 131 900 W 400 North 955 W 400 North West This line is showing aggregation Line 15 475.60 $22,828.80 0
91 14-0043 130 955 W 400 North 1010 W 400 North West This line is showing aggregation Line 15 156.60 $7,516.80 0
92 14-0044 129 1010 W 400 North 1030 W 400 North West This line is showing aggregation Line 15 230.10 $11,044.80 0
93 14-0045 128 1030 W 400 North 1060 W 400 North West This line is showing aggregation Line 15 202.80 $9,734.40 0
94 14-0046 127 1060 W 400 Norh 1130 W 400 North West This line is showing aggregation Line 15 461.10 $22,132.80 0
95 14-0047 126 1130 W 400 North 1150 W 400 North West This line is showing aggregation Line 15 176.10 $8,452.80 0
96 14-0048 546 1150 W 400 North 1200 W 400 North West This line is showing aggregation Line 15 296.60 $14,236.80 0
97 11-0034 3364 703 N Orchard Drive 693 N Atlantis West This line has aggregation, cracks and broken sections  throughout. lining needed. Parts of this line is cast iron pipeLine 8 327.40 $9,822.00 0

Pipe Size Feet Estimated Price/Ft 
6" 835.90 $28.80 $24,073.92

 8" 10,103.26 $30.00 $303,097.80

10" 851.00 $42.00 $35,742.00

12" 3,495.88 $48.00 $167,802.24

15" 6,245.08 $63.60 $397,187.09

Total FT 21,531.12 Estimated Price/MH $927,903.05

 Manholes 0 $3,200.00 $0.00
Laterals 

Reconnect
208 $129.00 $26,832.00

Total Segments 97 Total $954,735.05
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16 06-0117 492 690 W 1200 North 700 W 1200 North West This line is showing aggregation. Line 18 62.70 $4,389.00 0
17 06-0118 493 660 W 1200 North 690 W 1200 North West This line is showing aggregation. Line 15 284.10 $17,046.00 1
18 06-0119 494 650 W 1200 North 660 W 1200 North West This line is showing aggregation. Line 15 52.20 $3,132.00 0
19 06-0120 495 625 W 1200 North 650 W 1200 North West This line is showing aggregation. Line 15 156.30 $9,378.00 2
20 06-0121 496 600 W 1200 North 625 W 1200 North West This line is showing aggregation. Line 15 181.90 $10,914.00 2
21 06-0122 497 541 W 1200 North 600 W 1200 North West This line is showing aggregation. Line 15 323.80 $19,428.00 4

3,916.00 $264,137.00 31
South- 400 S Street 

1 25-0171 362 400 S 800 West 400 S 850 West West This line is showing aggregation. Line 12 343.10 $16,468.80 5
2 25-0175 361 400 S 850 West 400 S 900 West West This line is showing aggregation. Line 12 253.30 $12,158.40 6

596.40 $28,627.20 11
South- 2000 S Street 

1 37-0032 294 2000 S Main Street 50 W 2000 S West This line is showing aggregation. Line 12 323.1 $15,508.80 2
2 37-0015 6292 50 W 2000 S 50 W 2000 South (W) West This line is showing aggregation. Line 12 19.4 $931.20 0
3 37-0147 293 50 W 2000 South (W) 100 W 2000 South West This line is showing aggregation. Line 12 302.7 $14,529.60 2
4 37-0016 655 100 W 2000 South 125 W 2000 South West This line is showing aggregation. Line 12 179.6 $8,620.80 0
5 37-0105 656 150 W 2000 South 150 W 2000 South West This line is showing aggregation. Line 12 152.2 $7,305.60 0
6 37-0017 292 150 W 2000 South 180 W 2000 South West This line is showing aggregation. Line 12 245.2 $11,769.60 1
7 37-0018 291 180 W 2000 South 188 W 2000 South West This line is showing aggregation. Line 12 87.5 $4,200.00 0
8 37-0019 290 188 W 2000 South 255 W 2000 South West This line is showing aggregation. Line 12 257.10 $12,340.80 5
9 36-0001 5397 255 W 2000 South 255 W 2000 South West This line is showing aggregation. Line 12 75.20 $3,609.60 1

10 36-0037 7052 255 W 2000 South 279 W 2000 South West This line is showing aggregation. Line 12 327.70 $15,729.60 6
11 36-0002 289 279 W 2000 South 370 W 2000 South West This line is showing aggregation. Line 12 335.90 $16,123.20 3

2,305.60 $110,668.80 20
South- 1600 S Street 

1 34-0081 40 Main Street & 1600 South 50 W 1600 South West This line is showing aggregation. Line 15 327.50 $19,650.00 2
2 34-0080 39 50 W 1600 South 120 W 1600 South West This line is showing aggregation. Line 15 328.40 $19,704.00 4
3 34-0079 7061 120 W 1600 South 1600 S 150 West West This line is showing aggregation. Line 15 165.00 $9,900.00 3
4 34-0079 597 1600 S 150 West Lakewood & 1600 South West This line is showing aggregation. Line 15 149.30 $8,958.00 0

970.20 $58,212.00 9
North- 640 W Street

1 15-0095 2231 543 N 640 West 640 W 500 North South This line has roots and aggregation. Line 8 275.00 $6,875.00 6
275.00 $6,875.00 6

North- 350 E Street
1 11-0147 3403 864 N 350 East 350 East 800 North South Found light roots just outside of Mh at lateral at 2.3' that needs a T patch. Found light roots at lateral at 2.3' that needs a t patch. Found cracked pipe at 74.0' at a lateral that needs a t patch. Found broken pipe from 91.5'-92.4' that needs a point repair, it is close to a lateral. Need to get exact footage for this. Line makes a slight bend at 232'. From 286'-305' there is a small belly. At 310' found some light grease. At 325.7' line changes to PVC. Line is showing moderate aggregation.Line 8 335.00 $8,375.00 4
2 11-0141 3414 951 N 350 East 900 N 350 East South Line is showing aggregation and roots Line 8 343.30 $8,582.50 6

678.30 $16,957.50 10
North- 900 N  Street 

1 11-0146 3411 900 N 400 East 900 N 350 East West Line is showing aggergation. Line is Line has tree roots growing in throught out it. Line 8 329.80 $8,245.00 5
329.80 $8,245.00 5

North- 700 N Street 
1 11-0040 3366 282 E 700 North 232 E 700 North West Found roots in 15 joints from 135.7'  to top of line where there is also cracked pipe at a lateral. Recommend lining this line due to root intrusion.Line 8 403.70 $10,092.50 12

403.70 $10,092.50 12
North - Nue Vue & Orchard Dr Streets 

1 11-0046 4581 269 E Nue Vue Cr 633 N Orchard Drive West Line has aggreation, cracks and broken section lining neededLine 6 210.00 $7,980.00 6
2 11-0033 4582 633 N Orchard Drive 703 N Orchard Drive North Line has aggreation, roots and broken sections. Lining neededLine 8 472.20 $11,805.00 10
3 16-0161 4580 Orchard Drive & 600 North 633 N Orchard Drive North Line has aggreation. Lining needed Line 8 292.80 $7,320.00 5

975.00 $27,105.00 21

ryan1376
Text Box
Page 2 of 4



Completed 2020- Sewer Main Lining  Projects 
Routine Elemitation and H2S Rehabilitatin

Pipe Segments GPS # Pipe ID Up Stream M/H  Address Down Stream M/H Address Flow Direction Problem
Lined or Replace 

(RR)
Pipe Size Length Cost /Line Laterals

South - 900 S Street South - 900 S Street 
1 30-0049 213 900 S 400 West 440 W 900 South West This line is showing aggregation. Line 21 209.80 $20,980.00 1
2 30-0094 589 440 W 900 South 520 W 900 South West This line is showing aggregation. Line 21 395.60 $39,560.00 2
3 30-0113 590 520 W 900 South UVU Parking lot 004 West This line is showing aggregation. Line 21 245.80 $24,580.00 0
4 30-0132 6719 UVU Parking lot 004 UVU Parking lot 005 West This line is showing aggregation. Line 21 249.20 $24,920.00 0
5 30-0133 6720 UVU Parking lot 005 597 W 925 South West This line is showing aggregation. Line 21 187.70 $18,770.00 1
6 30-0082 212 597 W 925 South 605 W 925 South West This line is showing aggregation. Line 21 144.20 $14,420.00 0
7 30-0080 211 605 W 925 South 617 W 925 South West This line is showing aggregation. Line 21 177.00 $17,700.00 2
8 30-0079 210 617 W 925 South 635 W 925 South West This line is showing aggregation. Line 21 86.60 $8,660.00 1
9 30-0077 209 635 W 925 South 683 W 925 South West This line is showing aggregation. Line 21 372.70 $37,270.00 3

10 30-0076 208 683 W 925 South 700 W 925 South North This line is showing aggregation. Line 21 157.60 $15,760.00 2
11 30-0074 207 700 W 925 South 904 S 725 West North This line is showing aggregation. Line 21 161.00 $16,100.00 2
12 30-0073 206 904 S 725 West 850 S 725 West North This line is showing aggregation. Line 21 390.80 $39,080.00 7
13 30-0072 205 850 S 725 West 800 S 725 West North This line is showing aggregation. Line 21 394.30 $39,430.00 4

3,172.30 $174,000.00 21
North- 675 N Street  North- 675 N Street  

1 10-0093 591 700 N 800 West 670 N 800 West South This line is showing aggregation. Line 15 169.00 $10,140.00 1
2 10-0091 161 670 N 800 West 831 W 675 North West This line is showing aggregation. Line 15 254.50 $15,270.00 3
3 10-0082 6647 831 W 675 North 847 W 675 North West This line is showing aggregation. Line 15 70.30 $4,218.00 1
4 10-0009 160 847 W 675 North 675 N 900 West (E) West This line is showing aggregation. Line 15 333.70 $20,022.00 7
5 10-0081 159 675 N 900 West € 675 N 900 West (W) West This line is showing aggregation. Line 15 18.80 $1,128.00 0
6 10-0080 158 675 N 900 West (W) 916 W 675 North West This line is showing aggregation. Line 15 131.10 $7,866.00 1
7 09-0026 157 916 W 675 North 945 W 675 North West This line is showing aggregation. Line 15 134.90 $8,094.00 4
8 09-0025 156 945 W 675 North 675 N 980 West West This line is showing aggregation. Line 15 273.80 $16,428.00 4
9 09-0023 155 675 N 980 West 1021 W 675 North West This line is showing aggregation. Line 15 338.40 $20,304.00 6

10 09-0029 154 1021 W 675 North 675 N 1060 West West This line is showing aggregation. Line 15 359.10 $21,546.00 8
2,083.60 $125,016.00 35

North- 1200 N Street 
1 05-0016 479 1125 W 1200 North 1134 W 1200 North West This line is showing aggregation. Line 18 79.40 $5,558.00 0
2 05-0022 480 1101 W 1200 North 1125 W 1200 North West This line is showing aggregation. Line 18 177.60 $12,432.00 3
3 05-0017 481 1050 W 1200 North 1101 W 1200 North West This line is showing aggregation. Line 18 318.40 $22,288.00 4
4 05-0018 482 1050 W 1200 North (e) 1050 W 1200 North West This line is showing aggregation. Line 18 11.90 $833.00 0
5 05-0028 483 1015 W 1200 North 1050 W 1200 North (e) West This line is showing aggregation. Line 18 242.30 $16,961.00 0
6 05-0163 6666 1005 W 1200 North 1015 W 1200 North West This line is showing aggregation. Line 18 88.60 $6,202.00 0
7 05-0030 484 980 W 1200 North 1005 W 1200 North West This line is showing aggregation. Line 18 162.20 $11,354.00 0
8 05-0031 485 950 W 1200 North 980 W 1200 North West This line is showing aggregation. Line 18 219.60 $15,372.00 2
9 06-0108 486 900 W 1200 North 950 W 1200 North West This line is showing aggregation. Line 18 285.40 $19,978.00 2

10 06-0097 487 850 W 1200 North 900 W 1200 North West This line is showing aggregation. Line 18 333.00 $23,310.00 4
11 06-0098 488 800 W 1200 North 850 W 1200 North West This line is showing aggregation. Line 18 340.00 $23,800.00 3
12 06-0109 489 760 W 1200 North 800 W 1200 North West This line is showing aggregation. Line 18 244.50 $17,115.00 2
13 06-0110 490 750 W 1200 North 760 W 1200 North West This line is showing aggregation. Line 18 20.40 $1,428.00 0
14 06-0234 491 746 W 1200 North 750 W 1200 North West This line is showing aggregation. Line 18 62.80 $4,396.00 0
15 06-0116 6885 700 W 1200 North 746 W 1200 North West This line is showing aggregation. Line 18 268.90 $18,823.00 2
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North- 750 E Street 
1 17-0149 2886 580 N 700 East 500 N 700 East South Line has aggregation, roots and hole that needs to be repairedLine 8 396.30 $9,907.50 8

396.30 $9,907.50 8
North- 470 N & 1200 E  Street 

1 17-0113 3307 1168 E 470 North 470 N 1120 East West Line has aggregation found cracked pipe at the lateral at 89.4'  Found roots at the lateral at 159.1'.Line 8 247.40 $6,185.00 5
2 17-0112 3304 470 N 1120 East 435 N 1120 East South Line has aggregation and roots through out Line 8 240.30 $6,007.50 2

487.70 $12,192.50 7
North- 810 N Street 

1 12-0023 3610 840 E 840 North 800 E 840 North Line has aggregation, roots and broken pipe Line 8 283.10 $7,077.50 1
283.10 $7,077.50 1

North- 600 E Street 
1 12-0145 5225 600 E 800 North 795 N 600 East South Severe aggregation Line 8 26.60 $665.00 0
2 12-0183 5226 795 N 600 East 735 N 600 East South Severe aggregation Line 8 364.80 $9,120.00 2
3 12-0144 3573 735 N 600 East 600 E 700 North South Severe aggregation Line 8 121.00 $3,025.00 0
4 17-0171 3354 600 E 600 North Pleasant Drive & 600 North Severe aggregation Line 8 348.30 $8,707.50 5

860.70 $21,517.50 7
North- 600 N Street 

1 16-0186 3357 Pleasant Drive & 600 North 500 E 600 North West Severe aggregation Line 8 329.20 $8,230.00 4
2 16-0205 3355 450 E 600 North 600 N 400 East West Severe aggregation Line 8 336.40 $8,410.00 4
3 17-0171 3354 600 E 600 North Pleasant Drive & 600 North West Severe aggregation Line 8 348.37 $8,709.25 5

1,013.97 $25,349.25 13
North - 800 E Street

1 27-0090 1577 560 S 800 East 605 S 800 East South Severe aggregation Line 8 329.30 $8,232.50 3
2 27-0089 1572 605 S 800 East 647 S 800 East South Severe aggregation throughout it and cracked pipe on many of the joints. Line 8 312.50 $7,812.50 0
3 27-0088 1571 647 S 800 East 700 S 800 East South Severe aggregation throughout it and cracked pipe on many of the joints. Line 8 348.30 $8,707.50 4
4 27-0087 1562 700 S 800 East 771 S 800 East South Severe aggregation Line 8 331.30 $8,282.50 3
5 27-0086 1561 771 S 800 East 800 E 800 South South  This line needs to be lined, found cracks, roots, & aggregation throughout.Line 8 343.20 $8,580.00 3
6 27-0006 5438 800 E 800 South 859 S 800 East South Found light roots in several places in this line. Found roots coming out of the lateral at 244.8'. This line is showing aggregation. Line 10 326.10 $9,130.80 3
7 32-0039 1549 859 S 800 East 900 S 800 East South Line has aggregation and cracks through out Line 10 326.00 $9,128.00 3
8 32-0040 1322 931 S 800 East 931 S 800 East South Line has aggregation,roots & broken pipe at the lateral at 142.5' that needs to be cut and have a point repair put on here. Lining neededLine 10 183.50 $5,138.00 2
9 32-0041 1321 931 S 800 East 945 S 800 East South Line is showing aggregation Line 10 146.30 $4,096.40 2

2,646.50 $69,108.20 23
South- 950 S Street

1 31-0152 4334 850 S 181 W 850 S 150 W East This line has several small bellies and is showing aggregation. Line 8 205 $5,125.00 5
2 31-0055 5314 142 W 850 South 850 S 150 West West Found cracks in this line at each connection. Recommend doing point repairs or lining this line.Line 6 150 $5,700.00 4

355 $10,825.00 9
North- 1200 W Street 

1 09-0047 265 776 N 1200 West 760 N 1200 West South This line is showing aggregation. Line 24 266.10 $39,915.00 0
2 09-0046 264 760 N 1200 West 720 N 1200 West South This line is showing aggregation. Line 24 70.90 $10,635.00 1
3 09-0045 593 720 N 1200 West 675 N 1200 West South This line is showing aggregation. Line 24 163.20 $24,480.00 1
4 09-0044 594 675 N 1200 West 650 N 1200 West South This line is showing aggregation. Line 24 166.20 $24,930.00 1
5 09-0043 595 650 N 1200 West 640 N 1200 West South This line is showing aggregation. Line 24 71.10 $10,665.00 0

737.50 $110,625.00 3
South- 1450 S Street

1 34-0025 927 100 E 1430 S 86 E 1475 South West  This line is flaky and very aggregate. Found a crack from 95.5'-95.9'. Line is eaten away just above the flow line from h2s. Recommend lining this line in the near future.Line 8 138.30 $3,457.50 2
2 34-0050 926 86 E 1475 South 1450 S 74 East West Hole in pipe at 34', looks like from a fence post, line makes a beg bend to the left at 35'. Found an exposed gasket at 84',107' & 111.4'. Line is eaten away just above flow line with h2s. Recommend lining this line soon.Line 8 120.60 $3,015.00 4
3 34-0037 925 1450 S 74 East 1450 S 50 East West  Lining Needed. Line 8 171.50 $4,287.50 0
4 34-0038 924 1450 S 50 East 16 E 1450 South West Lining Needed Line 8 276.00 $6,900.00 2
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5 34-0047 922 16 E 1450 South 16 E 1450 South West Lining Needed Line 8 53.00 $1,325.00 1
6 34-0048 921 16 E 1450 South Main 1450 South West Lining Needed Line 8 47.00 $1,175.00 0
7 34-0049 684 Main 1450 South 53 W 1460 South (under Grass West Lining Needed Line 10 355.60 $9,956.80 7
8 34-0181 685 53 W 1460 South (under Grass 80 W 1512 South West Lining Needed Line 10 255.20 $7,145.60 2
9 34-0055 26 80 W 1512 South 100 W Hidden Hollow (easeme West Lining Needed Line 10 123.50 $3,458.00 1

10 34-0057 5169 100 W Hidden Hollow (easeme 145 W Hidden Hollow Drive West Lining Needed Line 10 451.20 $12,633.60 4
11 34-0068 27 145 W Hidden Hollow Drive 1600 S Hidden Hollow Drive West Lining Needed Line 10 410.70 $11,499.60 0

2,402.60 $64,853.60 23
South -720 S Street (Easement)

1 26-0069 5365 387 E 720 South 250 E 720 South West Lining needed Line 6 478.27 $18,174.26 7
478.27 $18,174.26 7

Pipe Size Feet
Estimated 
Price/Ft 

6" 838.27 $38.00 $31,854.26
 8" 7,773.27 $25.00 $194,331.75
10" 2,578.10 $28.00 $72,186.80
12" 2,902.00 $48.00 $139,296.00
15" 4,052.10 $60.00 $243,126.00
18" 2,917.70 $70.00 $204,239.00
21" 3,172.30 $100.00 $317,230.00
24" 737.50 $150.00 $110,625.00

Total FT 24,233.74
Estimated 
Price/MH 

 Manholes 0 $3,200.00 $0.00

Laterals 
Reconnect

282 $120.00 $33,840.00

Total Segments 108 Total $1,346,728.81
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WWW.BOWENCOLLINS.COM

DRAPER, UTAH OFFICE
154 E 14075 S
DRAPER, UTAH 84020
PHONE: 801.495.2224

BOISE, IDAHO OFFICE
776 E RIVERSIDE DRIVE
SUITE 250
EAGLE, IDAHO 83616
PHONE: 208.939.9561

ST. GEORGE, UTAH OFFICE
20 NORTH MAIN
SUITE 107
ST.GEORGE, UTAH 84770
PHONE: 435.656.3299

OGDEN, UTAH OFFICE
2036 LINCOLN AVENUE
SUITE 104
OGDEN, UTAH 84401
PHONE: 801.495.2224


